



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

May 12, 2017

MEMORANDUM

FOR : Secretary MARK A. VILLAR

This has reference to the herein Memorandum dated April 10, 2017 of **Director Edgar B. Tabacon, CESO IV**, DPWH Regional Office No. VIII, Baras, Palo, Leyte, requesting for Project Modification under the FY 2017 GAA, R.A. 10924, in the prescribed form (2017, version 2.1), to wit:

FROM		TO	
MFO 1 – NATIONAL ROAD NETWORK SERVICES Construction and Maintenance of Bridges along National Roads – Widening of Permanent Bridges to more than 2 Lanes		MFO 1 – NATIONAL ROAD NETWORK SERVICES Construction and Maintenance of Bridges along National Roads – Widening of Permanent Bridges to more than 2 Lanes	
Widening of Bridge – Anas Br. (B00033BR) along Biliran Circumferential Rd		Construction and Maintenance of Bridges along National Roads - Widening of Permanent Bridges to more than 2 lanes, including ROW, Anas Bridge (B00033BR) along Biliran Circumferential Rd. Biliran (Lone District)	
Allocation (P)	65.00 Million	Allocation (P)	65.00 Million ✓
Physical Target	498 Square Meters	Physical Target	528.24 Square Meters
Unit Cost (P)	130,522.09 / Square Meter	Unit Cost (P)	123,050.13 / Square Meter

JUSTIFICATIONS:

Modification is requested due to increase of physical target by 30.24 square meters since per actual survey the length of bridge is 62.00 lineal meters and the total width is 8.52 lineal meters.

Attached are the required documents such as Form for Evaluation of Modification Request (2017, version 2.1); Approved Program of Works; BP 202; Location Map; and Geo-tagged pictures

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

ROBERTO R. BERNARDO
Assistant Secretary
Regional Operations in Visayas

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



Cc: **Undersecretary MARIA CATALINA E. CABRAL, PhD.**
PPP and Planning Service