



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 20, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 12 April 2017 of **DPWH CAR Director NERIE D. BUENO**, endorsing the request of District Engineer, **EUGENE M. BATALAO**, Apayao 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:165003016800040			
Conner, Apayao	MFO-1 National Road Network Services, Network Development – Off-Carriageway Improvement including drainage – Secondary Network Development-Off-Carriageway Improvement Including Drainage- Secondary Roads, Abbut-Corinner Road – K0540+(-375)-K0540+(-255), K0540+(-255)-K0540+(-085), K0540+(-085)-K0541+240, K0541+258-K0541+534.	MFO-1 National Road Network Services, Network Development – Off-Carriageway Improvement including drainage – Secondary Network Development-Off-Carriageway Improvement Including Drainage- Secondary Roads, Abbut-Corinner Road – K0540+(-375)-K0540+(-255), K0540+(-255)-K0540+(-085), K0540+(-085)-K0541+240, K0541+258-K0541+534.	5961.00 Sq.m.	5706.00 Sq.m.
			Unit Cost: P4.786T/Sq.m.	Unit Cost: P 5.000T/Sq.m.
			Allocation: PhP 28,530.00	Estimated Cost: PhP 28,530.00
	<i>(Shoulder Paving/ Construction)</i>	<i>(Shoulder Paving/ Construction)</i>		
Justification: Decrease in physical target. The increase in unit cost is due to the addition of roadway protection structures to accommodate the shoulder on both sides of the road.				


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO, JR.
Assistant Secretary for Luzon Operations
Officer-in-Charge

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7E01535

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.