



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 20, 2017


**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department


This refers to the memorandum dated 12 April 2017 of **DPWH CAR Director NERIE D. BUENO**, endorsing the request of District Engineer, **EUGENE M. BATALAO**, Apayao 1<sup>st</sup> District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i> <b>UACS:165003016400084</b>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
Apayao-Ilocos Norte Rd. Kabugao, Apayao	<b>MFO-1 National Road Network Services, Construction and Maintenance of Bridges along National Roads – Construction of New Permanent Bridges</b> Anagdong Bridge along Apayao-Ilocos Norte Road  <i>(Construction of Concrete Bridge )</i>	<b>MFO-1 National Road Network Services, Construction and Maintenance of Bridges along National Roads – Construction of New Permanent Bridges</b> Anagdong Bridge along Apayao-Ilocos Norte Road  <i>(Construction of Concrete Bridge )</i>	585.756 Sq.m.	<b>593.865 Sq.m.</b>
			<b>Unit Cost:</b> P102.389T/ Sq.m.	<b>Unit Cost:</b> <b>P 101.033T/ Sq.m.</b>
			<b>Allocation:</b>  PhP 60M	<b>Estimated Cost:</b>  PhP 60M
<b>Justification:</b> The Bridge was lengthened so as not to constrict the waterway, hence, increasing the target area from 586.00 sq.m. to 593.865 sq.m. Due to the increase in physical target, the Unit Cost decreased by 1.32%.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**EUGENIO R. PIPO, JR.**  
Assistant Secretary for Luzon Operations  
Officer-in-Charge

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.