



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

April 21, 2017

MEMORANDUM

FOR : Secretary MARK A. VILLAR

This has reference to the herein Memorandum date April 20, 2017 of **Director EDGAR B. TABACON, CESO IV**, DPWH Regional Office No. VIII, Baras, Palo, Leyte, favorably endorsing the request for Project Modifications of **District Engineer Ma. Margarita C. Junia, DM**, DPWH, Southern Leyte District Engineering Office, under the FY 2017 General Appropriations Act (GAA), R.A. 10924 in the prescribed form (2017, version 2.1), to wit:

FROM (Based on GAA)	TO
MFO 1 - National Road Network Services NETWORK DEVELOPMENT-Improvement/Widening of National Roads-Secondary: Road Widening- Bdry Southern Leyte-Maasin- Macrohon-Sogod-Jct Daang Maharlika -K1127+980 - K1132+694 Allocation (P) <u>115.00 Million</u> Physical Target 9.476 lane km Unit Cost(P) 12.14 Million/Lane km	MFO 1 - National Road Network Services NETWORK DEVELOPMENT-Improvement/Widening of National Roads-Secondary: NETWORK DEVELOPMENT-Improvement/Widening of National Roads along Bdry So. Leyte-Maasin-Macrohon- Sogod-Jct Daang Maharlika K1127+980 - K1132+694 Maasin, Southern Leyte Allocation (P) <u>115.00 Million</u> 100.00 Million (CW1) 15.00 Million (CW2) Physical Target 9.476 Lane Km (CW1) 3,519.90 Sq. Meters (CW2) Unit Cost (P) 10.55 Million/Lane Km (CW1) 4,261.48/Sq. Meters (CW2)

JUSTIFICATION:

Modification is requested to change the Project Name and due to introduction of additional scope of work (Road Slope Protection Structure) based on the actual field survey.

Attached are the required documents such as Approved Program of Works, Form for Evaluation of Modification Request (2017, version 2.1), BP Form 202 Certificate of Availability of Funds and Geo-Tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


RAFAEL C. YABUT

Senior Undersecretary

Regional Operations in Visayas and Mindanao Operation

APPROVED/DISAPPROVED:

Department of Public Works and Highways
Office of the Secretary



WIN7C:01746