



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

16 May 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is Memorandum dated 5 May 2017 of **OIC Regional Director POL M. DELOS SANTOS**, DPWH-XIII, favorably endorsing the Project Modification of the **Surigao del Norte 1<sup>st</sup> District Engineering Office** under FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<p><b>MFO 1 - National Road Network Services Network Development – Construction of By-Passes/ Diversion Roads, including ROW</b></p> <p>Construction of Concrete Road and Construction of two (2) Bridges – Surigao West Coastal, San Francisco, Package 1, Surigao del Norte</p> <p><b>Allocation:</b> <b>₱ 100.00 Million (Total)</b> Construction of Concrete Road = ₱ 50.00 Million Construction of two (2) Concrete Bridges = ₱ 50.00 Million (₱25.00 Million each)</p> <p><b>Physical Target:</b> Construction of Concrete Road = 3.34 lane km Construction of two (2) Concrete Bridges = 476 sq. m. (238 sq. m. each)</p> <p><b>Unit Cost:</b> Construction of Concrete Road = ₱ 14,970,059.88/ lane km Construction of two (2) Concrete Bridges = ₱ 105,042.02/ sq. m.</p>	<p><b>MFO 1 - National Road Network Services Network Development – Construction of By-Passes/ Diversion Roads, including ROW</b></p> <p>Construction of By-passes/ Diversion Roads including ROW – Surigao West Coastal (Package 1), San Francisco – Malimono Road, Surigao del Norte 12+783.80 – 12+794.50 15+095.70 – 15+342.15 38+600.00 – 40+979.40 41+365.50 – 41+580.60 52+972.20 – 42+500.00</p> <p><b>Allocation:</b> <b>₱ 100.00 Million (Total)</b> Construction of Concrete Road = ₱ 99.00 Million ROW Acquisition = ₱ 1.00 Million</p> <p><b>Physical Target:</b> Construction of Concrete Road = 5.3715 lane km ROW Acquisition = 35,112 sq. m.</p> <p><b>Unit Cost:</b> Construction of Concrete Road = ₱ 18,430,605.98/ lane km ROW Acquisition = ₱ 28.48/ sq. m.</p>

**JUSTIFICATION:**

Surigao West Coastal Road is a provincial road with intermittent paved sections. FY 2017 GAA funding allocation, was prioritized for the construction of road to pave the way for the construction of bridges which is for inclusion in the FY 2018 in order to avoid difficulty during the construction due to narrow existing roadway hence, the construction of two (2) bridges (CW2 & CW3) are omitted and be modified to construction of road (CW1). Thus, increasing the physical target of CW1 by 2.0315 lane km (from 3.34 lane km to 5.3715 lane km). The project location for the new station limits covers San Francisco, Surigao del Norte to Malimono, Surigao del Norte both within Surigao West Coastal Road. Thus, this request for modification.


Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

  
**DIMAS S. SOGUILON, CESO II**  
Assistant Secretary for Mindanao Operations

**APPROVED/ ~~DISAPPROVED~~:**

**MARK A. VILLAR**  
Secretary  
  
3.5 IMM/LCA/DSS

  
**RAFAEL G. YABUT**  
Senior Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary  
  
WIN7G01547