

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY

Manila

May 16, 2017

MEMORANDUM

FOR

: MARK A. VILLAR

Secretary This Department

Respectfully submitted is the letter of even date of OIC- **Regional Director Pol M. Delos Santos**, of DPWH-XIII, favorably endorsing the Project Modification of the **Agusan del Norte District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1) to wit:

FROM	ТО
MFO-1 National Road Network Services	MFO-1 National Road Network Services
Construction and Maintenance of Bridges along National Roads-Widening of Permanent Bridges to more than 2 Lanes	Construction and Maintenance of Bridges along National Roads-Widening of Permanent Bridges to more than 2 Lanes
Widening of Bridge – Sayadion Br. (B00831MN) along Daang Maharlika (Surigao-Agusan Section) Allocation : P 18.0 Million Physical Target : 165 sq.m.	Widening of Permanent Bridges to more than 2 lanes – Sayadion Br.(B00831MN) along Daang Maharlika (Surigao-Agusan Section), Jabonga, Agusan del Norte K1183+540 – K1183+627
Únit Cost : ₽ 109,090.91/sq.m.	Allocation : ₱ 18.0 Million ₱ 15,280,602.74 (bridge) ₱ 2,719,397.26 (ROW) Physical Target : 165 sq.m.(bridge) 200 sq.m.(ROW) Unit Cost : ₱ 92,609.71/sq.m. (bridge) ₱ 13,596.99/sq.m. (ROW)

JUSTIFICATION:

Modification is requested due to the inclusion for the payment of the Right-of-Way acquisition since it was not provided in the FY 2017 GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), Program of Work (POW), Location Map, Geotagged Photos, BP202 and Certificate of Availability of Funds (CAF).

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

nt of Public Works and High Office of the Secretary

WIN7G01556

DIMAS S. SOGUILON, CESO II Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED

MARK A. VILLAR Secretary

3.5 IMM/LCA/DSS

YABUT RAFABL Senior Undersecretary Officer-In-Charge