

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

OFFICE OF THE SECRETARY

Manila

April 18, 2017

MEMORANDUM

FOR

MARK A. VILLAR

Secretary

This Department

Respectfully submitted is the letter dated 28 March 2017 of OIC - Regional Director POL M. DELOS SANTOS, DPWH-XIII, favorably endorsing the Project Modification of the Surigao del Norte 1st District Engineering Office under the FY 2017 GAA in the prescribed form (2017,

version 2.1), to wit: TO FROM MFO2 - Flood Management Services: MFO2 - Flood Management Services: Construction/Maintenance of Flood Construction/Maintenance of Flood Mitigation Structure and Drainage Mitigation Structure and Drainage **Systems** Systems Construction of Flood Mitigation Structures Construction of Flood Mitigation Structures and Drainage System, Kinabutan River and Drainage System, Kinabutan River Flood Control, Surigao City, Surigao del Norte Control, Surigao City - Construction of **Drainage Structure** Allocation- ₱ 20.00 Million Allocation- ₱ 20.00 Million Physical Target - 215.60 lm **Physical Target** - ₱92,764.38/lm Unit Cost **Unit Cost**

JUSTIFICATION:

Modification is requested to correct the appropriate Type of Work from Construction of Drainage Structure as reflected in the FY 2017 GAA to Construction of Flood Mitigation Structure. Further, to specify the Physical target of the said project since it was not provided in the said GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), Program of Work (POW), Detailed Unit Price Analysis (DUPA), Location Map, Project Impact Analysis, Geotagged Photos, BP202 and Certificate of Availability of Funds(CAF).

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL ANBUT

Senior Undersecretary

for Regional Operations in Visayas-Mindanao

APPROVED/DISAPPROVED

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary

3.5 IMM/LCA/DSS

REG7XP00756