



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

May 12, 2017

**MEMORANDUM**

**FOR : Secretary MARK A. VILLAR**

This has reference to the Memorandum dated May 2, 2017 of Regional Director Ador G. Canlas, DPWH Region VII, favorably endorsed the request for project modification of District Engineer Aramis E. Torrefranca, Bohol 3<sup>rd</sup> DEO, which is included in the FY 2017 General Appropriations Act (GAA), to wit:


FROM	TO
MFO 3 - Construction and Maintenance Services of Other Infra  Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destination – to Declared Tourism Destinations  Construction of Concrete Road – Candijay-Cogtong Road leading to beaches and resorts, Anda, Bohol  <b>Allocation (P)</b> - 15,000,000.00 Million  <b>Physical Target</b> - 0.436 lane km.  <b>Unit Cost (P)</b> - 34,403,669.72/Lane Km.	MFO 3 - Construction and Maintenance Services of Other Infra  Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destination – to Declared Tourism Destinations  Construction of Concrete Road – Candijay-Cogtong Road leading to beaches and resorts Candijay Bohol 3 <sup>rd</sup>  <b>Allocation (P)</b> - <u>15,000,000.00 Million</u> - 11,757,367.00 (CW1) - 3,242,633.00 (CW2)  <b>Physical Target</b> - 1.398 Lane Km. - 1,444.00 sq. m.  <b>Unit Cost (P)</b> - 8,410,133.76 /Lane Km. - 2,245.59/sq.m.

**JUSTIFICATION:**

Modification is requested due to change in the actual location of the project and to change the physical target from 0.436 lane km. to 1.398 lane km. based on the result of actual field survey/validation.


Attached are the required documents such as Approved Program of Works, Approved Budget Cost (ABC), Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Straight Line Diagram, Geo-tagged pictures, and Approved GAA 2017.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

  
**ROBERTO R. BERNARDO**  
Assistant Secretary  
Regional Operations in Visayas

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

  
**RAFAEL S. YABUT**  
Senior Undersecretary  
Officer-In-Charge

Cc: Undersecretary MARIA CATALINA E. CABRAL, PhD.  
PPP and Planning Service

