



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 19, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 26 May 2017 of **DPWH NCR Director MELVIN B. NAVARRO**, endorsing the request of Metro Manila 1st District Engineering Office **District Engineer Roberto S. Nicolas**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 268004010101299	As modified	Per GAA/Original	As modified
Kabayanan , Elem. School, San Juan City	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures – School Buildings: Construction of Four (4) Storey Twelve (12) Classroom School Building, San Juan City (Construction of Classrooms)	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures – School Buildings: Construction of Four (4) Storey Twelve (12) Classroom School Building, Kabayanan Elementary School, San Juan City (Construction of Classrooms)	<u>Physical</u> <u>Target</u> <u>12</u> <u>Classrooms</u>	<u>Physical</u> <u>Target</u> <u>12</u> <u>Classrooms</u>
			<u>Unit Cost</u> <u>P2M/</u> <u>Classroom</u>	<u>Unit Cost</u> <u>P2M/</u> <u>Classroom</u>
			<u>Allocation:</u> <u>P24M</u>	<u>Estimated</u> <u>Cost:</u> <u>P24M</u>
Justification: Project modification is requested to specify the exact location and name of the school as the prepared POW and Plans are intended for the construction of classrooms / building of Kabayanan Elementary School.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I

Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01751