



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

May 12, 2017

MEMORANDUM

FOR : Secretary MARK A. VILLAR

This has reference to the herein Memorandum dated April 3, 2017 of **Director Edgar B. Tabacon, CESO IV**, DPWH Regional Office No. 8, Baras, Palo, Leyte, requesting for Project Modification under the FY 2017 GAA, R.A. 10924, in the prescribed form (2017, version 2.1), to wit:

FROM (Based on GAA)	TO
MFO 1 – NATIONAL ROAD NETWORK SERVICES Network Development - Improvement/Widening of National Roads – N1 Road Widening - Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0686 + 700 - K0688 + 370, K0685 + 000 -K0686 + 000, K0691 + 690 - K0692 + 000, K0688 + 370 - K0688 + 500 Allocation (P) <u>124.783 Million</u> Physical Target 6.248 Lane Km Unit Cost (P) 19,971,670.93 /Lane Km	MFO 1 – NATIONAL ROAD NETWORK SERVICES Network Development - Improvement/Widening of National Roads – N1 Improvement/ Widening of National Roads Daang Maharlika (S00002SM) (Sn Isidro-Sn Juanico Br) - K0686 + 700 - K0688 + 370, K0685 + 000 -K0686 + 000, K0691 + 690 - K0692 + 000, K0688 + 370 - K0688 + 500, Northern Samar 1 st LD Allocation (P) <u>124.783 Million</u> 102.582 Million (CW1) 22.201 Million (CW2) Physical Target 6.240 Lane Km (CW1) 3,972.50 Square Meters (CW2) Unit Cost (P) 16,439,423.08/ Lane Km (CW1) 5,588.55 / Square Meter (CW2)

JUSTIFICATIONS:

1. Decrease in physical target from 6.248 lane km to 6.240 lane km based on the result of actual field survey and inclusion of another project category; Construction of Stone Masonry to protect against road slips, slope failure and deformation of pavement.

Attached are the required documents such as Form for Evaluation of Modification Request (2017, version 2.1); Approved Program of Works; BP 202; Location Map; and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

ROBERTO R. BERNARDO
Assistant Secretary
Regional Operations in Visayas

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Cc: Undersecretary **MARIA CATALINA E. CABRAL, PhD.**
PPP and Planning Service

Department of Public Works and Highways
Office of the Secretary

