



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 20, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 12 April 2017 of **DPWH CAR Director NERIE D. BUENO**, endorsing the request of District Engineer, **EUGENE M. BATALAO**, Apayao 1<sup>st</sup> District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i> <b>UACS:165003016400116</b>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
Apayao-Ilocos Norte Rd.	<b>MFO-1 National Road Network Services, Construction and Maintenance of Bridges along National Roads – Construction of New Permanent Bridges</b> Dibagat Bridge along Apayao-Ilocos Norte Road  <i>(Construction of Concrete Bridge )</i>	<b>MFO-1 National Road Network Services, Construction and Maintenance of Bridges along National Roads – Construction of New Permanent Bridges</b> Dibagat Bridge along Apayao-Ilocos Norte Road  <i>(Construction of Concrete Bridge )</i>	183.00 Sq.m.	190.80 Sq.m.
			<b>Unit Cost:</b> P109.289T/ Sq.m.	<b>Unit Cost:</b> <b>P 104.821T/ Sq.m.</b>
			<b>Allocation:</b> PhP 20M	<b>Estimated Cost:</b> PhP 20M
<b>Justification:</b> The actual design area of the bridge is 190.80 sq.m. Due to the increase in the physical target, The Unit Cost was decreased by 4.54%.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**EUGENIO R. PIPO, JR.**  
Assistant Secretary for Luzon Operations  
Officer-in-Charge

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN7E01534

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.