



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 20, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 12 April 2017 of **DPWH CAR Director NERIE D. BUENO**, endorsing the request of District Engineer, **EUGENE M. BATALAO**, Apayao 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i> UACS:16500301640094	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
Apayao-Ilocos Norte Rd. Kabugao	MFO-1 National Road Network Services, Construction and Maintenance of Bridges along National Roads – Construction of New Permanent Bridges Igawe Bridge along Apayao-Ilocos Norte Road <i>(Construction of Concrete Bridge)</i>	MFO-1 National Road Network Services, Construction and Maintenance of Bridges along National Roads – Construction of New Permanent Bridges Igawe Bridge along Apayao-Ilocos Norte Road <i>(Construction of Concrete Bridge)</i>	585.756 Sq.m.	593.865 Sq.m.
			Unit Cost: P102.431T/ Sq.m.	Unit Cost: P 101.033T/ Sq.m.
			Allocation: PhP 60M	Estimated Cost: PhP 60M
Justification: The Bridge was lengthened so as not to constrict the waterway, hence, increasing the target area. Due to the increase in physical target, the Unit Cost decreased by 1.32%.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO, JR.

Assistant Secretary for Luzon Operations
Officer-in-Charge

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7E01539

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/AVS/ERP/RSM