



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 11, 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

This refers to the herein letter dated 04 May 2017 of Regional Director **Melvin B. Navarro** of National Capital Region (NCR) endorsing the request of District Engineer **Medel F. Chua**, North Manila Engineering District for the Modification of hereunder stated project based on FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 292003020401924			
MFO 2 – Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Flood Mitigation Facility - Installation of Additional Pump, Bacood Pumping Station, North Manila ( <i>Construction of Flood Mitigation</i> )	MFO 2 – Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Installation of Additional Pump at Bacood Pumping including Drainage Improvement at the Vicinity, Manila City ( <i>Construction of Flood Mitigation</i> )	-	425 lineal meters
		Unit Cost (P'000)  P20,000	Unit Cost  <b>P47.059T/</b> lineal meters
		Allocation Cost (P'000)  P20,000	Estimated Cost (P'000)  P20,000
<b>Reason/s for Modification</b> <ul style="list-style-type: none"><li>Change in project title/description.</li><li>The project impact will be more efficient upon inclusion/installation of drainage using 1070mm diameter RCCP to reduce if not eradicate the flooding in the vicinities that will be connected to the pumping station.</li></ul>			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

**ROMEO S. MOMO**

Undersecretary for Regional Operations in Luzon

**APPROVED / DISAPPROVED :**

**MARK A. VILLAR**  
Secretary

2.4 aap/AVS/ERP/RSM

**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.

Department of Public Works and Highways  
Office of the Secretary



WIN7E01666

NCR.9.1.JMF/mbm.

3/11

318