



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 16, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the letter of even date of **OIC-Regional Director POL M. DELOS SANTOS**, DPWH-XIII, favorably endorsing the Project Modification of the **Agusan del Norte District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 - National Road Network Services: Network Development - Construction of Missing Gaps connecting National Roads, including ROW Construction of Concrete Road - Bdry. Bukidnon/ Agusan Del Norte, Buenavista (Lawan-Lawan Section), Agusan Del Norte Allocation : ₱ 44.40 Million Physical Target : 3.50 lane km Unit Cost : 12,685,714.29/lane km	MFO 1 - National Road Network Services: Network Development - Construction of Missing Gaps connecting National Roads, including ROW Construction of Missing Gaps Connecting National Roads, including ROW, along Bdry. Bukidnon/ Agusan del Norte, Buenavista, (Lawan-lawan Section), Agusan del Norte, Sta. 0+000 – Sta. 1 +1776 Allocation : ₱ 44.40 Million (Total) ₱ 43,684,605.87 (Construction of Concrete Road) ₱ 715,394.13 (ROW Acquisition) Physical Target : 3.552 lane km (Construction of Concrete Road) 35,520.00 sq.m. (ROW Acquisition) Unit Cost : ₱ 12,298,593.99/ lane km (Construction of Concrete Road) ₱ 20.14/ sq.m. (ROW Acquisition)

JUSTIFICATION:

Modification is requested due to the increase in physical target based on the approved plans and Program of Work, resulted in the slight increase by 0.052 lane km (from 3.50 lane km to 3.552 lane km). Further, the inclusion for the payment of the Right-of-Way acquisition since it was not provided in the FY 2017 GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), Program of Work (POW), Location Map, Geotagged Photos, BP202 and Certificate of Availability of Funds (CAF).

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED

MARK A. VILLAR
Secretary
3.5 IMM/LCA/DSS

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary

