



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 9, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated February 23, 2017 from **Regional Director REYNALDO G. TAGUDANDO**, DPWH-Region V, forwarding the request of **District Engineer WILLARD KENNETH I. ATUTUBO**, Camarines Sur 5th DEO, for modification of the project listed below:

LOCA TION		Project Description		Physical Target/ Cost	
		UACS No. 165004050307890			
		As per GAA	As modified	Original	New
Brgy. South Centro, Sipocot, Camarines Sur	Locally-Funded Projects – Roads and Bridges – Local Roads – Concreting of Barangay Road, Brgy. South Centro, Sipocot, Camarines Sur <i>[Construction of Concrete Road]</i>	Locally-Funded Projects – Roads and Bridges – Local Roads – Concreting of Barangay Road, Brgy. South Centro, Sipocot, Camarines Sur <i>[Construction of Concrete Road]</i>		0.48 ln-km	0.501 ln-km
				Unit Cost ('000): 4,166.667/ ln-km	Unit Cost ('000): 3,992.02/ ln-km
				Allocation ('000): P2,000	Est. Cost ('000): P2,000
Reason/s for Modification: Modification was sought due to the change/increase in physical target brought by removing the additional hauling cost because the location of the project is in poblacion area.					

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

