

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

OFFICE OF THE SECRETARY

Manila

12 May 2017

MEMORANDUM

FOR

: MARK A. VILLAR

Secretary

This Department

Respectfully submitted is the letter dated 08 April 2017 of **OIC-Regional Director POL M. DELOS SANTOS** of DPWH-XIII, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM MFO 2 – Flood Management Services:	TO TO
Construction/Maintenance of Flood Mitigation Strucutures and Drainage System	on action/ Maintenance of Flood
Construction of Flood Mitigation Structure – Lower Agusan Development Project, Flood Control Component, Stage I, Phase I & II, Urban Drainage System, Construction of Relief Pumping Station at CD1 & CD2, Butuan City	Lower Agusan Development Project, Flood Control Component, Stage I, Phase I & II, Urban Drainage System, Construction of Relief Pumping Station at CD1 & CD2, Butuan City
Allocation - ₱100.00 Million Physical Target — 996.00 lineal meter Unit Cost - ₱ 100,401.60/ sq.m	Allocation - ₱100.00 Million Physical Target — 2 number of building Unit Cost — ₱ 50,000,000.00/number of building

JUSTIFICATION:

Modification is requested to rectify the target unit from lineal meter to number of buildings since the project is a Pumping Station which is a vertical structure.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOCULION, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR Secretary

3.5 IMM/LCA/DSS

Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways

WIN7G01481