

2017-05-18 272-2747




May 18, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

TO : **DANILO E. VERSOLA**
Regional Director
DPWH-Regional Office V
Regional Government Center, Rawis, Legazpi City


ATTENTION : **EDNA F. MEÑEZ**
District Engineer
Albay 3rd District Engineering Office
Paulog, Ligao City



Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

- 1. MFO-2 Flood Management Services:** Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure - Rehabilitation of Cabilogan Dam, Retaining Dike (Cavasi-Tagpo Section) and Bridge Elements, Ligao, Albay (*Construction of Flood Mitigation Structure*)
- 2. MFO 1: National Road Network Services** - Construction and Maintenance of Bridges along National Roads - Retrofitting/Strengthening of Permanent Bridges, Retrofitting / Strengthening of Bridge - Guinobatan Br. (B00292LZ) along Daang Maharlika (LZ) (*Retrofitting/Strengthening of Bridge*) (*Construction of Slope Protection Structure*)

It is informed that **a project can only be modified once** as prescribed under the FY 2017 General Appropriations Act (GAA). Further, it is reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


ROMEO S. MOMO, CBSO I
Undersecretary for Luzon Operations

2.4 mksa/AVS/RSM

Rev. No. 272-272



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 15, 2017



MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 10 May 2017 of **DPWH Region V Director DANILO E. VERSOLA**, endorsing the request of District Engineer **EDNA F. MEÑEZ**, Albay 3rd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:165003016100280			
Guinobatan, Albay	MFO 1: National Road Network Services - Construction and Maintenance of Bridges along National Roads - Retrofitting/Strengthening of Permanent Bridges, Retrofitting / Strengthening of Bridge - Guinobatan Br. (B00292LZ) along Daang Maharlika (LZ) <i>(Retrofitting/Strengthening of Bridge)</i>	MFO 1: National Road Network Services - Construction and Maintenance of Bridges along National Roads - Retrofitting/Strengthening of Permanent Bridges, Retrofitting / Strengthening of Bridge - Guinobatan Br. (B00292LZ) along Daang Maharlika (LZ) <i>(Retrofitting/Strengthening of Bridge)</i> <i>(Construction of Slope Protection Structure)</i>	CW-1 Retrofitting/ Strengthening of Bridge: 1 Bridge	CW-1 Retrofitting/ Strengthening of Bridge: 1 Bridge CW-2 Const. of Slope Protection Structure: 1519.95 Sq.m.
			Unit Cost: CW-1 Retrofitting/ Strengthening of Bridge: P16,500.00/Bridge	Unit Cost: CW-1 Retrofitting/ Strengthening of Bridge: P5,979.00/Bridge CW-2 Const. of Slope Protection Structure: P6.92T/Sq.m.
			Allocation: PhP 16.500M	Estimated Cost: PhP 16.500M
Justification: <ul style="list-style-type: none">• Inclusion of additional work component, "Construction of Slope Protection Structure".• The slope protection of Abutment "B" downstream and upstream are already severely damaged that requires additional length of bank protection for repair.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary

Department of Public Works and Highways
Office of the Secretary



NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.