



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

16 May 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is Memorandum dated 05 May 2017 of **OIC-Regional Director POL M. DELOS SANTOS**, DPWH-XIII, favorably endorsing the Project Modification of the **Agusan del Sur 1st District Engineering Office** under FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 - National Road Network Services: Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) – Tertiary Road Upgrading Gravel to Paved - Butuan City-Talacogon-Loreto-Veruela-Sta Josefa Rd - K1314 + 041 - K1314 + 122 Allocation : ₱ 5.00 Million Physical Target : 0.162 lane km Unit Cost : ₱ 30,864,197.53/ lane km	MFO 1 - National Road Network Services: Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) – Tertiary Road Upgrading Gravel to Paved – Butuan City-Talacogon-Loreto-Veruela-Sta. Josefa Road, San Luis, Agusan del Sur, Chainage 23,197.20 – Chainage 23,457.20 Allocation : ₱ 5.00 Million Physical Target : 0.520 lane km Unit Cost : ₱ 9,615,384.62/ lane km

JUSTIFICATION:

Modification is requested due to the increase in the physical target from 0.162 lane km to 0.520 lane km. which includes slope protection and reinforced PCCP on piles. The correction in station limits is due to actual verification of RBIA data.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/ DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary

