



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 17, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 05 April 2017 of Regional Director Danilo E. Versola of DPWH-Region V requesting for consideration and approval on the Modification of hereunder project under FY 2017 General Appropriation Act (GAA).

| Project Description | | Physical Target / Cost | |
|--|---|---|---|
| As per GAA | As Modified | Original | Modified |
| UACS # 165003014600205 | | | |
| MFO 1 – National Road Network Services - Asset Preservation of National Roads - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary : Construction of Road Slope Protection Structure – Bagong Silang-Capalonga Rd - K0310+120 - K0310+150, K0329+830 - K0329+860, K0329+870 - K0329+900 (Construction of Road Slope Protection Structure) | MFO 1 – National Road Network Services - Asset Preservation of National Roads - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary : Construction of Road Slope Protection Structure – Bagong Silang-Capalonga Rd - K0310+125 - K0310+ 162.50 , K0329+ 298 - K0329+ 470 , K0329+470 - K0329+ 549 (Construction of Road Slope Protection Structure) | 510 m ² | 1,731 m ² |
| | | Unit Cost (P'000) ₱34.320T/ m ² | Unit Cost (P'000) ₱10.111T/ m ² |
| | | Allocation Cost (P'000) ₱17,503 | Estimated Cost (P'000) ₱17,503 |
| Reason/s for Modification <ul style="list-style-type: none">• The modified station limits are the actual station limit needing slope protection works.• Since the location is accessible, additional hauling cost for the construction materials is not needed, thereby resulting to increase in physical target. | | | |

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

EUGENIO R. PIPO, JR.

Assistant Secretary for Regional Operations in Luzon

APPROVED / DISAPPROVED :

ROMEO S. MOMO

Undersecretary
Officer-In-Charge

2.4 aap/AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.

Department of Public Works and Highways
Office of the Secretary



WIN7E01420