



April 07, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 05 April 2017 of **DPWH Region V Director DANILO E. VERSOLA**, endorsing the request of Camarines Norte District Engineering Office **District Engineer Romeo D. Doloiras**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165003014300336	As modified	Per GAA/Original	As modified
Batobalani -Tawig - Tugos - Paracale Rd, Camarines Norte	MFO-1 National Road Network Services: Asset Preservation of National Roads - Rehabilitation / Reconstruction / Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System / Highway Development Management-4 (HDM-4) - Tertiary: Reconstruction from Concrete to Concrete - Batobalani -Tawig - Tugos - Paracale Rd	MFO-1 National Road Network Services: Asset Preservation of National Roads - Rehabilitation / Reconstruction / Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System / Highway Development Management-4 (HDM-4) - Tertiary: Reconstruction from Concrete to Concrete - Batobalani - Tawig - Tugos - Paracale Rd	<u>Physical Target 0.286 lane-km</u>	<u>Physical Target 0.18 lane-km</u>
			<u>Unit Cost</u>	<u>Unit Cost P21,766.67 M/lane-km</u>
	K0330+399-K0330+470.50, K0330+499.10-K0330+570.60 (Reconstruction from Concrete to Concrete)	K0330+425.50-K0330+470.50, K0330+499.10-K0330+K544.10 (Rehabilitation of Concrete Road)	<u>Allocation: P3.918M</u>	<u>Estimated Cost: P3.918M</u>

Justification: The decrease of the physical target is due to the additional embankment and slope protection works. Also, there is an increase in the elevation of Tawig Bridge by 0.80m.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

EUGENIO R. PIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:

ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.