



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 15, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 08 April 2017 of **DPWH Region V Director DANILO E. VERSOLA**, requesting for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS: 165003015300167			
Daraga, Albay Province	MFO-1 National Road Network Services: Network Development - Construction of By-Passes/ Diversion Roads, including ROW, Daraga Albay Diversion Road, incl. ROW, Road Concreting, Slope Protection and Bridge, Albay	MFO-1 National Road Network Services: Network Development - Construction of By-Passes/ Diversion Roads, including ROW, Daraga Albay Diversion Road, incl. ROW, Road Concreting, Slope Protection and Bridge, Albay	CW-1 Const. of Concrete Bridge: 549 Sq.m.	CW-1 Const. of Concrete Bridge: 600.72 Sq.m.
			CW-2 Const. of Concrete Road: 8.667 Lane-km	CW-2 Const. of Concrete Road: 5.48084 Lane-km
			CW-3 Const. of Road Slope Protection Structure: 300 Sq.m.	CW-3 Const. of Road Slope Protection Structure: 5,777 Sq.m.
			ROW Acquisition: 6,666.67 Sq.m.	ROW Acquisition: 7,082 Sq.m.
			Unit Cost:	Unit Cost:
			CW-1 Const. of Concrete Bridge: P109.289T/Sq.m.	CW-1 Const. of Concrete Bridge: P87.714T/Sq.m.
	(Construction of Concrete Bridge)	(Construction of Concrete Bridge)	CW-2 Const. of Concrete Road: P14,566.747/Lane-km	CW-2 Const. of Concrete Road: P16,849.00/Lane-km
	(Construction of Concrete Road)	(Construction of Concrete Road)	CW-3 Const. of Road Slope Protection Structure: P12.50T/Sq.m.	CW-3 Const. of Road Slope Protection Structure: P8.994T/Sq.m.
	(Construction of Road Slope Protection Structure)	(Construction of Road Slope Protection Structure)	ROW Acquisition: P1.499/Sq.m.	ROW Acquisition: P0.42361/Sq.m.
	(ROW Acquisition)	(ROW Acquisition)	Allocation:	Estimated Cost:
			PhP 200M	PhP 200M
Justification: Revision of Project Components Amount and physical targets, based on Detailed Engineering and Design, and approved POW and DUPA.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/ ~~DISAPPROVED~~:

MARK A. VILLAR
Secretary

MAFABE E. YABUT
Senior Undersecretary
In Charge

Department of Public Works and Highways
Office of the Secretary



WIN7F04735

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.