



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 15, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 08 May 2017 of **DPWH Region V Director DANILO E. VERSOLA**, requesting for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS: 165003015800395			
Camarines Norte	MFO-1 National Road Network Services: Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) - Tertiary, Road Upgrading Gravel to Paved - Sta. Elena-Capalonga By Pass Coastal Rd - Chainage 8453 - Chainage 12410 <i>(Road Upgrading Gravel to Paved)</i>	MFO-1 National Road Network Services: : Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) - Tertiary, Road Upgrading Gravel to Paved - Sta. Elena-Capalonga By Pass Coastal Rd - Chainage 3800 - Chainage 5120, K0287+332.5 - K0289+500 <i>(Road Upgrading Gravel to Paved)</i>	7.914 Lane-km	6.975 Lane-km
			Unit Cost: P14,404.85/ Lane-km	Unit Cost: P16,344.09/ Lane-km
			Allocation: PhP 114M	Estimated Cost: PhP 114M
Justification: Modification is requested due to change/decrease in physical target and station limits brought about by the application of construction materials cost and the prevailing unit cost in the area, thus the allocation catered to only 6.975 lane km.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F04617