



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 17, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 05 April 2017 of Regional Director **Danilo E. Versola** of DPWH-Region V endorsing the request of District Engineer **Romeo D. Doloiras**, Camarines Norte District Engineering Office for the Modification of hereunder stated project under FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 292003020402958			
MFO 2 – Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Revetment - Extension/Rehabilitation/ Construction of Daet River Control Structure, Brgy. San Isidro, Daet, Camarines Norte (Construction of Revetment)	MFO 2 – Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Revetment - Extension/Rehabilitation/ Construction of Daet River Control Structure, Brgy. San Isidro, Daet, Camarines Norte (Construction of Revetment)	385 lm	600 lm
		Unit Cost (P'000) P77.92T/ lm	Unit Cost (P'000) P50.00T/ lm
		Allocation Cost (P'000) P30,000	Estimated Cost (P'000) P30,000
Reason/s for Modification <ul style="list-style-type: none">• Increase in physical target.• The slope of the river revetment reduces/varies from 9m to 3m; resulting to the increase in physical target.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

EUGENIO R. PIPO, JR.

Assistant Secretary for Regional Operations in Luzon


APPROVED / DISAPPROVED:

ROMEO S. MOMO

Undersecretary
Officer-In-Charge

2.4 aap/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01548

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.