



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 17, 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

This refers to the herein letter dated 05 April 2017 of Regional Director **Danilo E. Versola** of DPWH-Region V endorsing the request of District Engineer **Romeo D. Doloiras**, Camarines Norte District Engineering Office for the Modification of hereunder stated project under FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 292003020402956			
MFO 2 – Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Revetment - Construction of Danao River Flood Control Structure, Sta. 0+000 - Sta. 0+580 (R/S) and Sta. 0+210 - Sta. 0+580 (L/S), Brgys. Parang and Plaridel, Jose Panganiban, Camarines Norte (Construction of Revetment)	MFO 2 – Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Revetment - Construction of Danao River Flood Control Structure, Sta. 0+155.10 - Sta. 0+835.10 (L/S) and Sta. 0+000 - Sta. 0+055 & Sta. 0+252.27 – Sta. 0+392.27 (R/S), Brgy. Parang and Plaridel, Jose Panganiban, Camarines Norte (Construction of Revetment)	950 lm	875 lm
		Unit Cost (P'000) P42.528T/ lm	Unit Cost (P'000) P46.174T/ lm
		Allocation Cost (P'000) P40,402	Estimated Cost (P'000) P40,402
<b>Reason/s for Modification</b> <ul style="list-style-type: none"><li>Decrease in physical target</li><li>The location is inaccessible; thus it will entail additional cost for the hauling of the construction materials resulting to the reduction of physical target. Hauling distance is 35.0 km.</li></ul>			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

**EUGENIO R. PIPO, JR.**

Assistant Secretary for Regional Operations in Luzon


**APPROVED / DISAPPROVED:**

**ROMEO S. MOMO**

Undersecretary  
Officer-In-Charge

2.4 aap/AVS/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7E01525

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.