



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 17, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 05 April 2017 of Regional Director **Danilo E. Versola** of DPWH-Region V endorsing the request of District Engineer **Romeo D. Doloiras**, Camarines Norte District Engineering Office for the Modification of hereunder stated project under FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 292003020401501			
MFO 2 – Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Flood Mitigation Structure - Construction of Flood Control Structure, Anahaw Section, Labo, Camarines Norte (<i>Construction of Flood Mitigation Structure</i>)	MFO 2 – Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Flood Mitigation Structure - Construction of Flood Control Structure, Anahaw Section, Labo, Camarines Norte (<i>Construction of Flood Mitigation Structure</i>)	315 lm	194 lm
		Unit Cost (P'000) P63.49T/ lm	Unit Cost (P'000) P103.09T/ lm
		Allocation Cost (P'000) P20,000	Estimated Cost (P'000) P20,000
Reason/s for Modification The location is inaccessible and the slope of the revetment increased; thus, it will entail additional cost for hauling of the construction materials which reduced the physical target of the project. The hauling distance is 12km and the slope increase from 6m to 9m.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

EUGENIO R. PIPO, JR.

Assistant Secretary for Regional Operations in Luzon

APPROVED / DISAPPROVED

ROMEO S. MOMO

Undersecretary
Officer-In-Charge

2.4 aap/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01551

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.