



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 17, 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

This refers to the herein letter dated 05 April 2017 of Regional Director **Danilo E. Versola** of DPWH-Region V endorsing the request of District Engineer **Romeo D. Doloiras**, Camarines Norte District Engineering Office for the Modification of hereunder stated project under FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # <b>292003020401502</b>			
MFO 2 – Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Flood Mitigation Structure - Construction of Flood Control Structure, Poblacion Sur Section, Paracale, Camarines Norte ( <i>Construction of Flood Mitigation Structure</i> )	MFO 2 – Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Flood Mitigation Structure - Construction of Flood Control Structure, Poblacion Sur Section, Paracale, Camarines Norte ( <i>Construction of Flood Mitigation Structure</i> )	650 lm	<b>470</b> lm
		Unit Cost (P'000) <b>₱30.77T/</b> lm	Unit Cost (P'000) <b>₱42.55T/</b> lm
		Allocation Cost (P'000) <b>₱20,000</b>	Estimated Cost (P'000) <b>₱20,000</b>
<b>Reason/s for Modification</b> <ul style="list-style-type: none"><li>The location is inaccessible; thus, it will entail additional cost for the hauling of the construction materials resulting to the reduction of the physical target. The hauling distance is 36.0 km with an average increase of 40% to the material cost.</li></ul>			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

**EUGENIO R. RIPO, JR.**

Assistant Secretary for Regional Operations in Luzon


**APPROVED / DISAPPROVED :**

**ROMEO S. MOMO**

Undersecretary  
Officer-In-Charge

2.4 aap/AVS/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7E01552

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.