



April 25, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 05 April 2017 of **DPWH Region V Director DANILO E. VERSOLA**, endorsing the request of Camarines Norte District Engineering Office **District Engineer Romeo D. Doloiras**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 292003020402959	As modified	Per GAA/Original	As modified
Brgy. Poblacion, Talisay, Camarines Norte	MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Revetment – Extension / Rehabilitation / Construction of Talisay River Control Structure, Brgy. Poblacion, Talisay, Camarines Norte	MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Revetment – Extension / Rehabilitation / Construction of Talisay River Control Structure, Brgy. Poblacion, Talisay, Camarines Norte	<u>Physical Target</u> <u>850 lm</u>	<u>Physical Target</u> <u>470 lm</u>
			<u>Unit Cost</u> <u>P35.29T/lm</u>	<u>Unit Cost</u> <u>P63.82T/ lm</u>
	(Construction of Revetment)	(Construction of Revetment)	<u>Allocation:</u> <u>P30M</u>	<u>Estimated Cost:</u> <u>P30M</u>

Justification: Decrease of the physical target. The location is inaccessible entailing additional hauling cost, that is, double handling of materials, manually and by the use of boats. Rerouting of the River Channel is necessary for the best design. However, it requires additional cost due to the rechanneling of the river. The alignment of the river was changed to have a smooth flow of the water eliminating destruction to lives and properties.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I

Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01628