



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 2, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated April 18, 2017 from **Regional Director DANILO E. VERSOLA**, DPWH-Region V, relative to the request for modification of the project listed below:

Loca- tion	Project Description UACS No.: 165003017100108		Physical Target/ Cost	
	As per GAA	As modified	Original	New
Camarines Sur	MFO 1 – National Road Network Services – Construction and Maintenance of Bridges along National Roads – Widening of Permanent Bridges to more than 2 lanes – Widening of Bridge – Yabo Bridge (B00373LZ) along Daang Maharlika (LZ) [CW1 - Widening of Bridge]	MFO 1 – National Road Network Services – Construction and Maintenance of Bridges along National Roads – Widening of Permanent Bridges to more than 2 lanes – Widening of Bridge – Yabo Bridge (B00373LZ) along Daang Maharlika (LZ) Bridge: K0378+868.70 – K0378+913.25 Approaches: K0378+660.00 – K0379+170.00 (Widening-additional 2-lanes) [CW1 - Widening of Bridge] [CW2 - Road Widening]	408.36 m ²	CW1- 436.52 CW2- 4,242 m
			Unit Cost('000): P136.614/m ²	Unit Cost('000): CW1-P68.077 CW2- P6.145/m
			Alloc. ('000): P55,788.00	Est. Cos ('000): P55,788.00 CW1-29,717 CW2-26,070

Reason/s for Modification: Modification was sought due to **inclusion of road component (widening approaches)** to define the project limits and **increase in physical target** to maximize fund allocation.


Based on our evaluation on the submitted documents, the request for modification on the above listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7F04600