



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 26, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated April 17, 2017 from **Regional Director DANILO E. VERSOLA**, DPWH-Region V, relative to the request for modification of the project listed below:

Loca- tion	Project Description UACS No.: 165003015400098		Physical Target/ Cost	
	As per GAA	As modified	Original	New
Masbate City, Masbate Province	MFO 1 – National Road Network Services – Network Development – Construction of Missing Gaps connecting National Roads, including ROW – Construction of Concrete Road – Asid-Tigbao-Bara-Malbug Road, Masbate [Construction of Concrete Road]	MFO 1 – National Road Network Services – Network Development – Construction of Missing Gaps connecting National Roads, including ROW – Construction of Concrete Road – Asid-Tigbao-Bara-Malbug Road, Masbate [Construction of Concrete Road]	3.247 In-km	6.08 In-km
			Unit Cost('000): P30,797.66/ In-km	Unit Cost('000): P16,447.37/ In-km
			Alloc. ('000): P100,000.00	Est. Cost ('000): P100,000.00
Reason/s for Modification: Modification was sought to correct the physical target which was erroneously published as 3.247 In-km. It should be 3.247 km or 6.494 In-km . However, there was a decrease in physical target due to consideration of hauling cost brought by the increased hauling distance since there is no source of aggregates in the locality.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7F04595