



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 22, 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

This refers to the herein letter dated 17 May 2017 of Regional Director **Danilo E. Versola** of DPWH-Region V requesting for consideration and approval on the Modification of hereunder project based on FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 165003030800291			
MFO 3 – Construction and Maintenance of Other Infrastructures - Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - to Declared Tourism Destinations : Construction of Concrete Road - Matnog-Sta. Magdalena-Bulusan Road leading to Bulusan National Park (Section II), Sorsogon ( Construction of Concrete Road)	MFO 3 – Construction and Maintenance of Other Infrastructures - Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - to Declared Tourism Destinations : Construction of Concrete Road, Construction of Drainage Structure along Road - Matnog-Sta. Magdalena- Bulusan Road leading to Bulusan National Park (Section II), Sorsogon (Construction of Concrete Road) (Construction of Drainage Structure along Road)	5.000 lane-km	<del>5.000</del> Road <b>4.85584</b> lane-km  <u>Drainage Structure</u> <b>3774.74</b> lm
		Unit Cost (P'000)	Component Cost (P'000)
		P30,000/ lane-km	<u>Road</u> P105,503 <u>Drainage Structure</u> P44,497  Unit Cost (P'000)  <u>Road</u> P21,727/ lane-km <u>Drainage Structure</u> P11.79T/ lm
		Allocation Cost (P'000)	Estimated Cost (P'000)
		P150,000	P150,000
<b>Reason/s for Modification</b> Modification is requested due to change in physical target. The decrease in physical target is brought about by the inclusion of drainage and slope protection structures along the road, which accounted to 29.665% of Direct Cost. It was determined during the detailed engineering preparation which is deemed necessary to serve as waterway, in order protect the road from scouring/damages during occurrence of heavy rains. The road project is a "complete project" with the necessary road features.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

**ROMEO S. MOMO**

Undersecretary for Regional Operations in Luzon

**APPROVED / DISAPPROVED :**

**RAUL C. ASIS**

Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN7F04777

2.4 aap/AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.