



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 22, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 17 May 2017 of **DPWH Region V Director DANILO E. VERSOLA**, requesting for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	<b>UACS:165003030800290</b>			
Bulusan, Sorsogon	<b>MFO-3 Construction and Maintenance Services of Other Infrastructures:</b> Construction/ Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - to Declared Tourism Destinations, Construction of Concrete Road - Matnog-Sta. Magdalena-Bulusan Road leading to Bulusan National Park (Section I), Sorsogon  (Construction of Concrete Road)	<b>MFO-3 Construction and Maintenance Services of Other Infrastructures:</b> Construction/ Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - to Declared Tourism Destinations, Matnog-Sta. Magdalena-Bulusan Road leading to Bulusan National Park (Section I), Sorsogon  (Construction of Concrete Road)  (Construction of Drainage Structure along Road)	CW-1 Construction of Concrete Road: 10.940 Lane-km	CW-1 Construction of Concrete Road: <b>6.21778 Lane-km</b>  CW-2 Const. of Drainage Structure along Road: <b>4059.12 Lm</b>
			<b>Unit Cost:</b> CW-1 Construction of Concrete Road: P13,711.15/ Lane-km	<b>Unit Cost:</b> CW-1 Construction of Concrete Road: <b>P16,909.38/ Lane-km</b>  CW-2 Const. of Drainage Structure along Road: <b>P11.05T/Lm</b>
			<b>Allocation:</b> PhP 150M	<b>Estimated Cost:</b> PhP 150M

**Justification:** Modification is requested due to change in physical target. The decrease in physical target is brought about by the inclusion of drainage and slope protection structures along the road, determined during the detailed engineering preparation. It is deemed necessary to serve as waterway and thus protect the road from scouring/damages during occurrence of heavy rains. The road project is a "complete project" with the necessary road fixtures.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**ROMEO S. MOMO, CESO I**  
Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED**

**RAUL C. ASIS**  
Undersecretary for Technical Services  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN7F04788

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.