

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 22, 2017

MEMORANDUM

TO : **Director MELANIO C. BRIOSOS**
Regional Director
DPWH, Region II
Government Center, Carig Sur Tuguegarao City
Cagayan


ATTENTION : **RUBEN S. SALIGANAN**
District Engineer
Cagayan 1st District Engineering Office
Aparri, Cagayan

Transmitted are the herein approved Modifications of four (4) projects in Region II for Cagayan 1st District Engineering Office under FY 2017 Infrastructure Program based on the General Appropriation Act (GAA), namely;

1. MFO 1 – National Road Network Services - Asset Preservation of National Roads - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary : Construction of Road Slope Protection – San Vicente-Gutan-Lubac-Anguib Rd K0648 + 361 - K0648 + 394.10 (L/S), K0648 + 641 - K0648 + 690 (L/S), K0648 + 830 - K0648 + 930 (LS/), K0648 + 930 - K0648 + 945 (B/S) (Construction of Road Slope Protection Structure) *(As Modified)*
2. MFO 1 – National Road Network Services - Network Development - Off-Carriageway Improvement including drainage – Secondary : Off-Carriageway Improvement: Shoulder Paving /Construction - Cagayan Valley Rd (Magapit-Jct Aparri Airport Sect) – K0554 + (-240) - K0557 + 000, K0559 + 000 – K0560 + 012.90, (S00662LZ) (Shoulder Paving /Construction) *(As Modified)*
3. MFO 1 – National Road Network Services - Network Development - Improvement/Widening of National Roads - N1 : Road Widening - Jct Logac-Magapit Rd – K0708 + 580 - K0711 + 633.40 (Road Widening) *(As Modified)*
4. MFO 1 – National Road Network Services - Network Development - Improvement/Widening of National Roads – Secondary : Road Widening - Cagayan Valley Rd (Magapit-Jct Aparri Airport Sect) K0571+000-K0572+427.90 (L/S), K0572+431.90-K0572+577.90 (L/S), K0572+581.90-K0572+749 (L/S), K0572+753-K0573+497.10 (L/S), K0573+499.60-K0574+332.60 (L/S), K0574+336.60-K0574+794 (L/S), K0571+000-K0572+756.40 (R/S), K0572+760.40-K0573+493.10 (R/S), K0573+495.60-K0574+794 (R/S), (S00662LZ) (Road Widening) *(As Modified)*


Please be informed that a **project can only be modified once** as prescribed under the FY 2017 General Appropriations Act (GAA). Further, it is reminded that all approved modifications **shall be posted in the DPWH website within five (5) days from its approval**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


ROMEO S. MOMO

Undersecretary for Regional Operations in Luzon

2.4 aap/AVS/ERP//RSM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 15, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the herein letter dated 04 May 2017 of Regional Director **MELANIO C. BRIOSOS** of Region 2 endorsing the request of District Engineer **Ruben S. Saliganan**, Cagayan 1st District Engineering Office for the Modification of hereunder stated project based on FY 2017 General Appropriation Act. (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 1650030168000004			
MFO 1 – National Road Network Services - Network Development - Off-Carriageway Improvement including drainage – Secondary : Off-Carriageway Improvement: Shoulder Paving /Construction - Cagayan Valley Rd (Magapit-Jct Aparri Airport Sect) – K0554 + (-534) - K0558 + 658 (Off-Carriageway Improvement: Shoulder Paving /Construction)	MFO 1 – National Road Network Services - Network Development - Off-Carriageway Improvement including drainage – Secondary : Off-Carriageway Improvement: Shoulder Paving /Construction - Cagayan Valley Rd (Magapit-Jct Aparri Airport Sect) – K0554 + (-240) - K0557 + 000, K0559 + 000 – K0560 + 012.90 (S00662LZ) (Shoulder Paving /Construction)	21,504 m ²	27,213.30 m ²
		Unit Cost (P'000) P3.701T/ m ²	Unit Cost (P'000) P2.924T/ m ²
		Allocation Cost (P'000) P79,580	Estimated Cost (P'000) P79,580
Reason/s for Modification - Modification is sought due to the increase in the physical target and decrease in unit cost per square meter. This is brought by the hauling distance of the project site which is 36.20km with paved road condition and flat terrain making the trips to quarry site manageable and yields cheaper cost of aggregate. Also, the project site is near the quarry site making the cost of aggregates cheaper. - The station limits were adjusted/transferred to another station limits due to RROW problems in the original station limits.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

ROMEO S. MOMO
Undersecretary for Regional Operations in Luzon

APPROVED / ~~DISAPPROVED~~ :


MARK A. VILLAR
Secretary
2.4 aap/AVS/ERP/RSM

Senior Undersecretary
Office-in-Charge

Note :

Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.

Department of Public Works and Highways
Office of the Secretary



WIN7E01713