

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 22, 2017

MEMORANDUM

TO : **Director MELANIO C. BRIOSOS**
Regional Director
DPWH, Region II
Government Center, Carig Sur Tuguegarao City
Cagayan

ATTENTION : **RUBEN S. SALIGANAN**
District Engineer
Cagayan 1st District Engineering Office
Aparri, Cagayan

Transmitted are the herein approved Modifications of four (4) projects in Region II for Cagayan 1st District Engineering Office under FY 2017 Infrastructure Program based on the General Appropriation Act (GAA), namely;

1. MFO 1 – National Road Network Services - Asset Preservation of National Roads - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary : Construction of Road Slope Protection – San Vicente-Gutan-Lubac-Anguib Rd K0648 + 361 - K0648 + 394.10 (L/S), K0648 + 641 - K0648 + 690 (L/S), K0648 + 830 - K0648 + 930 (LS/), K0648 + 930 - K0648 + 945 (B/S) (Construction of Road Slope Protection Structure) *(As Modified)*
2. MFO 1 – National Road Network Services - Network Development - Off-Carriageway Improvement including drainage – Secondary : Off-Carriageway Improvement: Shoulder Paving /Construction - Cagayan Valley Rd (Magapit-Jct Aparri Airport Sect) – K0554 + (-240) - K0557 + 000, K0559 + 000 – K0560 + 012.90, (S00662LZ) (Shoulder Paving /Construction) *(As Modified)*
3. MFO 1 – National Road Network Services - Network Development - Improvement/Widening of National Roads - N1 : Road Widening - Jct Logac-Magapit Rd – K0708 + 580 - K0711 + 633.40 (Road Widening) *(As Modified)*
4. MFO 1 – National Road Network Services - Network Development - Improvement/Widening of National Roads – Secondary : Road Widening - Cagayan Valley Rd (Magapit-Jct Aparri Airport Sect) K0571+000-K0572+427.90 (L/S), K0572+431.90-K0572+577.90 (L/S), K0572+581.90-K0572+749 (L/S), K0572+753-K0573+497.10 (L/S), K0573+499.60-K0574+332.60 (L/S), K0574+336.60-K0574+794 (L/S), K0571+000-K0572+756.40 (R/S), K0572+760.40-K0573+493.10 (R/S), K0573+495.60-K0574+794 (R/S), (S00662LZ) (Road Widening) *(As Modified)*


Please be informed that a **project can only be modified once** as prescribed under the FY 2017 General Appropriations Act (GAA). Further, it is reminded that all approved modifications **shall be posted in the DPWH website within five (5) days from its approval**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

ROMEO S. MOMO

Undersecretary for Regional Operations in Luzon

2.4 aap/AVS/ERP//RSM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 15, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 04 May 2017 of Regional Director **MELANIO C. BRIOSOS** of Region 2 endorsing the request of District Engineer **Ruben S. Saliganan**, Cagayan 1st District Engineering Office for the Modification of hereunder stated project based on FY 2017 General Appropriation Act. (GAA).

Project Description			Physical Target / Cost	
As per GAA	As Modified		Original	Modified
UACS # 165003014600163				
MFO 1 – National Road Network Services - Asset Preservation of National Roads - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary : Construction of Road Slope Protection Structure – San Vicente-Gutan-Lubac-Anguila Rd K0648 + 295 - K0648 + 401 K0648 + 636 - K0648 + 694 K0648 + 760 - K0648 + 918 K0648 + 870 - K0648 + 962 K0650 + 225 - K0650 + 345 K0650 + 345 - K0650 + 352 (Construction of Road Slope Protection Structure)	MFO 1 – National Road Network Services - Asset Preservation of National Roads - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary : Construction of Road Slope Protection – San Vicente-Gutan-Lubac-Anguila Rd K0648 + 361 - K0648 + 394.10 (L/S) K0648 + 641 - K0648 + 690 (L/S) K0648 + 830 - K0648 + 930 (L/S) K0648 + 930 - K0648 + 945 (B/S) (Construction of Road Slope Protection Structure)		4,225 m ²	2,857.38 m ²
		Unit Cost (P'000)	Unit Cost (P'000)	Unit Cost (P'000)
		P9.663T/ m ²	P14.288T/ m ²	P14.288T/ m ²
		Allocation Cost (P'000)	Estimated Cost (P'000)	Estimated Cost (P'000)
		P40,826	P40,826	P40,826

Reason/s for Modification

- Modification is sought due to the adjustment in stationing and decrease in project physical target.
- The decrease is brought by the increase of unit cost per square meter for the construction of road slope protection structure. The sources of boulders and aggregates are 120 km and 21 km respectively from the project site resulting to higher hauling cost of boulders and aggregates. This caused the decrease in physical target coupled with the updated equipment rental rates and calculation of cycle time for hauling equipment as per 2015 Road Construction Cost Estimation Manual and updated material's price as per Validated CY2016 4th Quarter Construction Material's Price Data (CMPD).

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

ROMEO S. MOMO
Undersecretary for Regional Operations in Luzon

APPROVED / ~~DISAPPROVED~~ :

MARK A. VILLAR
Secretary

MARK A. VILLAR
Senior Undersecretary
Office in Charge

2.4 aap/AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.

Department of Public Works and Highways
Office of the Secretary



WIN7F04736