



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

April 20, 2017

MEMORANDUM

FOR : Secretary MARK A. VILLAR

This has reference to the herein Memorandum dated April 4, 2017 of **Director Edgar B. Tabacon**, DPWH Region 8, requesting the project Modification under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1- NATIONAL ROAD NETWORK SERVICES Network Development-Improvement/ Widening of National Roads-Tertiary Road Widening – Sn Jose-Manlurip-MacArthur Park Rd – K0912+(-336) – K0912+331	MFO 1 – NATIONAL ROAD NETWORK SERVICES Network Development-Improvement/ Widening of National Roads-Tertiary Improvement/Widening of Sn Jose-Manlurip-MacArthur Park Rd (S00021LT) K0912+(-270) to K0912+400 Tacloban City
Allocation (P) 20.000 Million	Allocation (P) 20.000 Million
Physical Target 1.334 Lane Km	Physical Target 1.300 Lane Km
Unit Cost (P) 14.9925 Million/Lane Km	Unit Cost (P) 15.3846 Million/Lane Km

JUSTIFICATIONS:

1. Decrease in physical target from 1.334 lane km to 1.300 lane km and inclusion of 1,302 linear meters construction of drainage structure in order to minimize or eliminate flooding along said road section and the adjacent barangay.

Attached are the required supporting documents such as Approved Program of Work, Form of Evaluation of Modification Request (2017, version 2.1), BP 202, Location Map and Geo-tagged pictures

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


RAFAEL C. YABUT

Senior Undersecretary
Regional Operations in Visayas

APPROVED/DISAPPROVED:


MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary



REG7XK01253

Cc: **Undersecretary MARIA CATALINA E. CABRAL, PhD.**
PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO
Regional Operations in Visayas

3.4 MBB/APJ/RRB