



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

April 20, 2017

MEMORANDUM

FOR : Secretary MARK A. VILLAR

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION VIII
BARAS, PALO, LEYTE
RECEIVED
RS# 0720
SIGNATURE: *Neil*
PRINT NAME
DATE: *5-9-17*

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
FILE NO. *236.01*
Reg. *VIII*

This has reference to the herein Memorandum dated April 10, 2017 of **Director Edgar B. Tabacon, CESO IV**, DPWH Regional Office No. 8, Baras, Palo, Leyte, favourably endorsing the request for Project Modification of **District Engineer Lino Francisco C. Gonzalez**, Leyte 4th District Engineering Office, under the FY 2017 General Appropriations Act (GAA), R.A. 10924, in the prescribed form (2017, version 2.1), to wit:

FROM (Based on GAA)	TO
MFO-1 National Road Network Services – Asset Preservation of National Roads – Preventive Maintenance based on Pavement Management System/Highway Development and Management-4 (HDM-4) - Secondary	MFO-1 National Road Network Services – Asset Preservation of National Roads – Preventive Maintenance based on Pavement Management System/Highway Development and Management-4 (HDM-4) - Secondary
Preventive Maintenance of Road: Asphalt Overlay-Villaba-Palompon Road, K1060+469 – K1064+469	Preventive Maintenance based on Pavement Management System/Highways Development and Management-4 (HDM-4)-Secondary, Villaba-Palompon Road, S00159LT K1060+469 – K1065+335
Allocation (P) <u>45.00 Million</u>	Allocation (P) <u>45.00 Million</u>
Physical Target 8.044 Lane Km. (CW1)	Physical Target 9.798 Lane Km. (CW1)
Unit Cost (P) 5.60 Million/Lane Km. (CW1)	Unit Cost (P) 4.59 Million/Lane Km. (CW1)

JUSTIFICATIONS:

Modification is requested due to change in project name and physical target from 8.044 lane km. to 9.798 lane km. based on the result of actual field survey.

Attached are the required documents such as Form for Evaluation of Modification Request (2017, version 2.1); Approved Program of Works; BP 202; Location Map; and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

[Signature]
RAFAEL CABRIL
Senior Undersecretary
Regional Operations in Visayas and Mindanao

APPROVED/DISAPPROVED:

[Signature]
MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7C01701

Cc: **Undersecretary MARIA CATALINA E. CABRAL, PhD.**
PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO
Regional Operations in Visayas