



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

April 10, 2017

MEMORANDUM

FOR : Undersecretary ROMEO S. MOMO
Officer-in-Charge

This has reference to the herein Memorandum dated April 5, 2017 of **Director Edgar B. Tabacon, CESO IV**, DPWH Regional Office No. VIII, favourably endorsed the request for project modification of District Engineer Manolo A. Rojas, Eastern Samar DEO, which is included in the FY 2017 GAA, R.A. 10924, to wit:

FROM (Based on GAA)	TO
MFO 1 – NATIONAL ROAD NETWORK SERVICES Network Development – Construction of Missing Gaps connecting National Roads, including ROW Construction of Concrete Road - Arteche, Brgy. Catumsan-Jipapad-Las Navas-Catubig-Rawis Road, including ROW, Package 1, Eastern Samar	MFO 1 – NATIONAL ROAD NETWORK SERVICES. Network Development – Construction of Missing Gaps connecting National Roads, including ROW Construction of Missing Gaps Connecting National Roads Along Arteche, Brgy. Catumsan-Jipapad-Las Navas-Catubig-Rawis Road, Eastern Samar Lone District Package 1
Allocation (P) <u>100.00 Million</u> 30.00 Million (CW1) 8.00 Million (CW2) 12.00 Million (CW3) 50.00 Million (ROW)	Allocation (P) <u>100.00 Million</u> 56.63 Million (CW1) 8.58 Million (CW2) 34.79 Million (CW3)
Physical Target 2.00 Lane Km. (CW1) 320 Square Meters (CW2) 2.00 Lane Km. (CW3) 145,661.4 Square Meters (ROW)	Physical Target 6.34 Lane Km. (CW1) 525 Square Meters CW2) 6.34 Lane Km. (CW3)
Unit Cost (P) 15.00 Million /Lane Km (CW1) 25,000 / Sq. m. (CW2) 6.00 Million /Lane Km (CW3) 343.26 /Sq. m. (ROW)	Unit Cost (P) 8.93 Million / Lane Km (CW1) 16,342.86 / Sq. m. (CW2) 5.49 Million / Lane km (CW3)

JUSTIFICATIONS:

1. Allocation for Road Right of Way was deleted since it were remunerated or compensated under the FY 2016 Budget.
2. The physical targets of the Construction of Concrete Road (CW1), Construction of Slope Protection Works (CW2) and Construction of Gravel Road (CW3) increases by 4.34 Lane Km, 205 square meters and 4.34 Lane Km, respectively, in view of the deletion of allocation under the ROW and added to the civil works.

Attached are the required documents such as Form for Evaluation of Modification Request (2017, version 2.1); Certificate of Availability of Funds; Approved Program of Works; BP 202; Location Map; and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Regional Operations in Visayas and Mindanao

ROBERTO R. BERNARDO
Asst. Secretary for Regional
Operations in Visayas
Officer-in-Charge

APPROVED / ~~DISAPPROVED~~:

ROMEO S. MOMO
Undersecretary
Officer-in-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7C01672

Cc: **Undersecretary MARIA CATALINA E. CABRAL, PhD.**
PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO
Regional Operations in Visayas

3.4 AP/RRB