



May 15, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This refers to the memorandum dated 28 April 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Pampanga 2nd District Engineering Office District Engineer Gregorio D. Audea, Jr., for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165004050307467	As modified	Per GAA/Original	As modified
Mitla Proper, Porac, Pampanga	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Local Roads: Road Concreting in Mitla Proper, Porac, Pampanga	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Local Roads: Road Concreting in Mitla Proper, Porac, Pampanga	<u>Physical Target</u>	<u>Physical Target</u> <u>0.42096</u> <u>lane-km</u>
	(Concreting) ✓	(Construction of Concrete Road)	<u>Unit Cost</u>	<u>Unit Cost</u> <u>P4,751.05</u> <u>M/ lane-km</u>
			<u>Allocation: P2M</u>	<u>Estimated Cost: P2M</u>
Justification: Identification of the physical target based on the quantities considered on the approved Program of Works and Plan.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MONG, CESO I

Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR
 Secretary

MARK A. VILLAR
 Senior Undersecretary
 In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
 Office of the Secretary



WIN7E01681



May 08, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This refers to the memorandum dated 28 April 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of OIC-District Engineer **GREGORIO D. AUDEA, JR.**, Pampanga 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:165004050307470			
Guagua, Pampanga	Locally-Funded Projects: Local Infrastructure Program - Roads and Bridges - Local Roads, Road Concreting in Pulung Masle, Guagua, Pampanga	Locally-Funded Projects: Local Infrastructure Program - Roads and Bridges - Local Roads, Road Concreting in Pulung Masle, Guagua, Pampanga <i>(Construction of Concrete Road)</i>	-	0.4138 Lane-km
			Unit Cost:	Unit Cost:
			-	P4,833.25/Lane-km
			Allocation:	Estimated Cost:
			PhP 2.0M	PhP 2.0M
Justification: Identification of physical target based on plans and approved program of work.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO

Undersecretary for Luzon Operations

APPROVED / ~~DISAPPROVED~~

MARK A. VILLAR
 Secretary

RAFAEL C. YABUT
 Senior Undersecretary
 Officer-In-Charge


NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways
 Office of the Secretary



WIN7E01624



May 15, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This refers to the memorandum dated 28 April 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Pampanga 2nd District Engineering Office District Engineer Gregorio D. Audea, Jr., for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165004050307469	As modified	Per GAA/Original	As modified
Sta. Cruz, Porac, Pampanga	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Local Roads: Road Concreting in Sta. Cruz, Porac, Pampanga (Concreting)	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Local Roads: Road Concreting in Sta. Cruz, Porac, Pampanga Sta.0+000 to Sta.0+183, Sta.0+000 to Sta.0+096.3 (Construction of Concrete Road)	<u>Physical Target</u>	<u>Physical Target</u> 0.5586 lane-km
			<u>Unit Cost</u>	<u>Unit Cost</u> P3,580.38 M/lane-km
			<u>Allocation: P2M</u>	<u>Estimated Cost: P2M</u>
Justification: Identification of the station limits and physical target based on the quantities considered on the approved Program of Work and Plan.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I

Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR
 Secretary

RAFAEL C. YABUT
 Senior Undersecretary
 Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
 Office of the Secretary



WIN7E01723



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 15, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 26 April 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Pampanga 2nd District Engineering Office **District Engineer Gregorio D. Audea, Jr.**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165004050307463	As modified	Per GAA/Original	As modified
San Pedro Saug, Lubao, Pampanga	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Local Roads: Road Concreting in San Pedro Saug, Lubao, Pampanga	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Local Roads: Road Concreting in San Pedro Saug, Lubao, Pampanga Sta.0+332 to Sta.0+519.6 (Construction of Concrete Road / Construction of Road Slope Protection Structure)	<u>Physical Target</u>	<u>Physical Target</u> <u>Construction of Concrete Road:</u> <u>0.3752 lane-km</u> <u>Construction of Road Slope Protection Structure:</u> <u>185.40 sq.m</u>
			<u>Unit Cost</u>	<u>Unit Cost</u> <u>Construction of Concrete Road:</u> <u>P3,366.20/ lane-km</u> <u>Construction of Road Slope Protection Structure:</u> <u>P3.975T/sq.m</u>
			<u>Allocation:</u> <u>P2M</u>	<u>Estimated Cost:</u> <u>P2M</u>
Justification: Identification of station limits and physical target based on the quantities considered on the approved Program of Works and Plans. Also, the addition of item of work (Construction of Slope Protection) is necessary to prevent road erosion.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MONA, CESO I

Undersecretary for Regional Operations in Luzon

APPROVED/RECOMMENDED:

MARK A. VILLAR
Secretary

MARIA CATALINA E. CABRAL, PhD, CESO I
Senior Undersecretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01728



May 15, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This refers to the memorandum dated 28 April 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Pampanga 2nd District Engineering Office **District Engineer Gregorio D. Audea, Jr.**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 292004820100496	As modified	Per GAA/Original	As modified
Lubao, Pampanga	Locally-Funded Projects: Flood Control & Drainage: Flood Control Structures & Facilities: Construction of a Road Dike leading to the Bamboo Nature Peak, Lubao, Pampanga (Construction)	Locally-Funded Projects: Flood Control & Drainage: Flood Control Structures & Facilities: Construction of Road Dike leading to the Bamboo Nature Peak, Lubao, Pampanga Sta.0+000 to Sta.0+773.3 (Rehabilitation / Major Repair of Flood Control Structure)	<u>Physical Target</u>	<u>Physical Target 773.30 lm</u>
			<u>Unit Cost</u>	<u>Unit Cost P12.93T/ lm</u>
			<u>Allocation: P10M</u>	<u>Estimated Cost: P10M</u>
Justification: Identification of station limits and physical target. The revised physical target is based on the quantities considered on the approved Program of Work and Plans.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MONO, CESO I

Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR
 Secretary

MARK A. VILLAR
 Secretary
 In-Charge


NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
 Office of the Secretary



WIN7E01708



May 15, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This refers to the memorandum dated 28 April 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Pampanga 2nd District Engineering Office **District Engineer Gregorio D. Audea, Jr.**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165004050307459	As modified	Per GAA/Original	As modified
Consuelo, Floridablanca, Pampanga	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Local Roads: Road Concreting in Consuelo, Floridablanca, Pampanga (Concreting)	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Local Roads: Road Concreting in Consuelo, Floridablanca, Pampanga (Construction of Concrete Road)	<u>Physical Target</u>	<u>Physical Target</u> 0.494 <u>lane-km</u>
			<u>Unit Cost</u>	<u>Unit Cost</u> P4,048.58 <u>M/lane-km</u>
			<u>Allocation: P2M</u>	<u>Estimated Cost: P2M</u>
Justification: Identification of the physical target based on the quantities considered on the approved Program of Works and Plan.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MONO, CESO I

Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR
 Secretary

MARIA CATALINA E. CABRAL
 Secretary
 Consuelo, Pampanga

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
 Office of the Secretary



WIN7E01709



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

May 08, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This refers to the memorandum dated 28 April 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of OIC-District Engineer **GREGORIO D. AUDEA, JR.**, **Pampanga 2nd District Engineering Office**, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:292004020100492			
Floridablanca, Pampanga	Locally-Funded Projects: Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/ Facilities, Construction of Line Canal in Carmencita, Floridablanca, Pampanga	Locally-Funded Projects: Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/ Facilities, Construction of Line Canal in Carmencita, Floridablanca, Pampanga (Construction of Drainage Structure along Road)	-	232.50 Lm
			Unit Cost: -	Unit Cost: P8.6022T/Lm
			Allocation: PhP 2.0M	Estimated Cost: PhP 2.0M
Justification: Identification of physical target based on plans and approved program of work.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. ROMO

Undersecretary for Luzon Operations

APPROVED/DESAPPROVED:


MARK A. VILLAR
 Secretary

RAFAEL C. YABUT
 Senior Undersecretary
 Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.


2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways
 Office of the Secretary



WIN7E01679

80-249



May 08, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This refers to the memorandum dated 28 April 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of OIC-District Engineer **GREGORIO D. AUDEA, JR.**, **Pampanga 2nd District Engineering Office**, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:165004050307455			
Guagua, Pampanga	Locally-Funded Projects: Local Infrastructure Program - Roads and Bridges - Local Roads, Road Concreting in San Pablo, Guagua, Pampanga	Locally-Funded Projects: Local Infrastructure Program - Roads and Bridges - Local Roads, Road Concreting in San Pablo, Guagua, Pampanga (Construction of Concrete Road)	-	0.45942 Lane-km
			Unit Cost: -	Unit Cost: P4,353.32/Lane-km
			Allocation: PhP 2.0M	Estimated Cost: PhP 2.0M
Justification: Identification of physical target based on plans and approved program of work.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. HOMO

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
 Secretary

RAFAEL C. YABUT
 Senior Undersecretary
 Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways
 Office of the Secretary



WIN7E01687

00-000



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

May 11, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This has reference to the memorandum dated April 28, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, relative to the request for modification of Pampanga 2nd DEO on the project listed below:


LOCATION	Project Description		Physical Target/ Cost	
	UACS NO.: 165004050307457			
	As per GAA	As modified	Original	New
Porac, Pampanga	Locally-Funded Projects – Roads and Bridges – Local Roads – Road Concreting in Mancatian, Porac, Pampanga [Construction of Concrete Road]	Locally-Funded Projects – Roads and Bridges – Local Roads – Road Concreting in Mancatian, Porac, Pampanga [Construction of Concrete Road]	0.25 In-km	0.49166 In-km
			Unit Cost ('000): P8,000.0/ In-km	Unit Cost ('000): P4,067.85/ In-km
			Alloc. ('000): P2,000.0	Est. Cost ('000): P2,000.0
Reason/s for Modification: Modification was sought due to increase in physical target based on approved Program of Works and Plans and to maximize fund allocation.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.


ROMEO S. MOMO, CESO I
 Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
 Secretary




Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

3.3 rbat/ERP/RSM

Department of Public Works and Highways
 Office of the Secretary



WIN7E01660



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

May 11, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This has reference to the memorandum dated April 28, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, relative to the request for modification of Pampanga 2nd DEO on the project listed below:

LOCA TION	Project Description		Physical Target/ Cost	
	UACS NO.: 165004050307462			
	As per GAA	As modified	Original	New
Floridablanca, Pampanga	Locally-Funded Projects – Roads and Bridges – Local Roads – Road Concreting in Nabuclud, Floridablanca, Pampanga [Construction of Concrete Road]	Locally-Funded Projects – Roads and Bridges – Local Roads – Road Concreting in Nabuclud, Floridablanca, Pampanga [Construction of Concrete Road]	0.25 In-km	0.48002 In-km
			Unit Cost ('000): P8,000.0/ In-km	Unit Cost ('000): P4,166.49/ In-km
			Alloc. ('000): P2,000.0	Est. Cost ('000): P2,000.0
	Reason/s for Modification: Modification was sought due to increase in physical target based on approved Program of Works and Plans and to maximize fund allocation.			

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.


ROMEO S. MORA, CESO I
 Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
 Secretary

(Signature)
 Secretary
 Office of the Secretary

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

May 11, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This has reference to the memorandum dated April 28, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, relative to the request for modification of Pampanga 2nd DEO on the project listed below:

LOCA TION	Project Description		Physical Target/ Cost	
	UACS NO.: 165004050307465			
	As per GAA	As modified	Original	New
Porac, Pampanga	Locally-Funded Projects – Roads and Bridges – Local Roads – Road Concreting/Upgrading with Drainage in San Jose, Mitla, Porac, Pampanga <i>[Construction of Concrete Road]</i>	Locally-Funded Projects – Roads and Bridges – Local Roads – Road Concreting/Upgrading with Drainage in San Jose, Mitla, Porac, Pampanga <i>[Construction of Concrete Road]</i>	0.216 In-km	0.4218 In-km
			Unit Cost ('000): P9,259.26/ In-km	Unit Cost ('000): P4,741.58/ In-km
			Alloc. ('000): P2,000.0	Est. Cost ('000): P2,000.0
Reason/s for Modification: Modification was sought due to increase in physical target based on approved Program of Works and Plans and to maximize fund allocation.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MORO, CESO I
 Undersecretary for Luzon Operations

APPROVED/ ~~DISAPPROVED~~:

MARK A. VILLAR
 Secretary

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

Department of Public Works and Highways
 Office of the Secretary

3.3 rbat/ERP/RSM



WIN7E01659



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

May 11, 2017

MEMORANDUM

FOR : MARK A. VILLAR
 Secretary
 This Department

This has reference to the memorandum dated April 28, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, relative to the request for modification of Pampanga 2nd DEO on the project listed below:

LOCATION	Project Description		Physical Target/ Cost	
	UACS NO.: 165004050307473			
	As per GAA	As modified	Original	New
Sta. Rita, Pampanga	Locally-Funded Projects – Roads and Bridges – Local Roads – Road Concreting in Diladila, Sta. Rita, Pampanga	Locally-Funded Projects – Roads and Bridges – Local Roads – Road Concreting in Diladila, Sta. Rita, Pampanga	0.25 In-km	0.5736 In-km
	[Construction of Concrete Road]	[Construction of Concrete Road]	Unit Cost ('000): P8,000.0/ In-km	Unit Cost ('000): P3,486.75/ In-km
			Alloc. ('000): P2,000.0	Est. Cost ('000): P2,000.0
Reason/s for Modification: Modification was sought due to increase in physical target based on approved Program of Works and Plans and to maximize fund allocation.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
 Secretary

RAMON C. YABUT
 Senior Undersecretary
 Officer-In-Charge

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

May 11, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This has reference to the memorandum dated April 28, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, relative to the request for modification of Pampanga 2nd DEO on the project listed below:

LOCA TION	Project Description		Physical Target/ Cost	
	UACS NO.: 165004050307456			
	As per GAA	As modified	Original	New
Lubao, Pampanga	Locally-Funded Projects – Roads and Bridges – Local Roads – Road Concreting in Sitio Pigulot, Sta. Lucia, Lubao, Pampanga [Construction of Concrete Road]	Locally-Funded Projects – Roads and Bridges – Local Roads – Road Concreting in Sitio Pigulot, Sta. Lucia, Lubao, Pampanga [Construction of Concrete Road]	0.285 In-km	0.56218 In-km
			Unit Cost ('000): P7,017.54/ In-km	Unit Cost ('000): P3,557.58/ In-km
			Alloc. ('000): P2,000.0	Est. Cost ('000): P2,000.0
Reason/s for Modification: Modification was sought due to increase in physical target based on approved Program of Works and Plans and to maximize fund allocation.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I
 Undersecretary for Luzon Operations

APPROVED / ~~DISAPPROVED~~

MARK A. VILLAR
 Secretary

ROSALIE G. YABUT
 Senior Undersecretary

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

Department of Public Works and Highways
 Office of the Secretary

3.3 rbat/ERP/RSM



WIN7E01662