



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 25, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 06 April 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Bataan 1st District Engineering Office **District Engineer Erlindo R. Flores, Jr.**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165003014100125	As modified	Per GAA/Original	As modified
Jose Abad Santos Avenue, Bataan	MFO-1 National Road Network Services: Asset Preservation of National Roads - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development Management-4 (HDM-4) - Primary: Reconstruction from Asphalt to Concrete - Jose Abad Santos Ave (JASA) - K0110+678 - K0111+628, K0108+248 - K0108+300	MFO-1 National Road Network Services: Asset Preservation of National Roads - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development Management-4 (HDM-4) - Primary: Jose Abad Santos Ave (JASA) K0110+678-K0111+681.70, K0108+248-K0108+300	<u>Physical Target</u> <u>2.004</u> <u>lane-km</u>	<u>Physical Target</u> <u>2.521</u> <u>lane-km</u>
			<u>Unit Cost</u> <u>P9,980.04M</u> <u>/lane-km</u>	<u>Unit Cost</u> <u>P7,933.36</u> <u>M/ lane-km</u>
	(Reconstruction from Asphalt to Concrete)	(Reconstruction from Asphalt to Concrete)	<u>Allocation:</u> <u>P20M</u>	<u>Estimated Cost:</u> <u>P20M</u>

Justification:

- Adjustment of station limits to include the bridge approach because some sections are in bad condition and may cause accident to road users if not fixed;
- The increase of the physical target is due to the actual computation of the Program of Works;
- The original project's station limits assumes the reconstruction of a 2-lane road. However, the programmed quantities considered a 4-lane reconstruction of some road sections. Hence, the adjustment of the station limits.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I

Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7E01597

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

April 24, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This has reference to the memorandum dated April 6, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, relative to the request for modification of Bataan 1st DEO on the project listed below:

the project listed below.

LOCATION	Project Description		Physical Target/ Cost	
	UACS NO.: 292003020402400		Original	New
	As per GAA	As modified		
Hermosa, Bataan	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction / Improvement of Pentor-Balsik River (Balsik Section), Dinalupihan, Bataan Sta. 222.15 to sta. 457.15 [Construction of Flood Mitigation Structure]	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Pentor-Balsik River (Balsik Section), Hermosa, Bataan [Construction of Flood Mitigation Structure]	235 lm	328.30 lm
			Unit Cost ('000): P85.106/lm	Unit Cost ('000): P60.919/lm
			Alloc. ('000): P20,000.0	Est. Cost ('000): P20,000.0
Reason/s for Modification: Modification was sought to correct the project location, Pentor-Balsik River (Balsik Section) is located in the Municipality of Hermosa, Bataan and not in Dinalupihan. Also, increase in physical target to maximize fund allocation.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I
 Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
 Secretary

Department of Public Works and Highways
 Office of the Secretary

WIN7F04583

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD