




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 24, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department



This refers to the memorandum dated 19 May 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Nueva Ecija 1st District Engineering Office **District Engineer George DC. Santos**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165003016800046	As modified	Per GAA/Original	As modified
Nueva Ecija - Pangasinan Rd, Nueva Ecija	MFO-1 National Road Network Services: Network Development - Off-Carriageway Improvement including drainage - Secondary: Off-Carriageway Improvement: Shoulder Paving / Construction - Nueva Ecija -Pangasinan Rd -	MFO-1 National Road Network Services: Network Development - Improvement / Widening of National Roads - Secondary: Off - Carriageway Improvement including Drainage, Nueva Ecija - Pangasinan Road	Physical Target 3,055 sq.m	Physical Target 3,175 sq.m
	K0139+382.5- K0140+000	K0139+382.50- K0139+993.50	Unit Cost P1,648/ sq.m	Unit Cost P1,586/ sq.m
	(Off-Carriageway Improvement: Shoulder Paving / Construction)	(Shoulder Paving / Construction)		
			Allocation: P5.034M	Estimated Cost: P5.034M
Justification: Increase of the physical target. Due to the sufficiency of funds, section with 3.0 meters width shoulder is included.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I
Undersecretary for Regional Operations in Luzon

APPROVED ~~DISAPPROVED~~

RAUL C. ASIS
Undersecretary for Technical Services
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7F04785

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 23, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 18 May 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer **GEORGE DC. SANTOS, Nueva Ecija 1st District Engineering Office**, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:103004010311013			
Guimba, Nueva Ecija	Locally-Funded Projects: Local Infrastructure Program - Buildings and Other Structures Multipurpose/ Facilities, Construction of Day Care Center, Santa Veronica District, Guimba, Nueva Ecija <i>(Construction of Multi Purpose Building)</i>	Locally-Funded Projects: Local Infrastructure Program - Buildings and Other Structures Multipurpose/ Facilities, Construction of Barangay Hall , Santa Veronica District, Guimba, Nueva Ecija <i>(Construction of Multi Purpose Building)</i>	1 Bldg.	1 Bldg.
			Unit Cost: P1,000/Bldg.	Unit Cost: P1,000/Bldg.
			Allocation: PhP 1.0M	Estimated Cost: PhP 1.0M
Justification: This modification is requested to prioritize the Construction of Barangay Hall as requested by the recipients. The said barangay has a Day Care Center which is perfectly operational, hence, the need for a Barangay Hall has been prioritized.				


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

RAUL C. ASIS
Undersecretary for Technical Services
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7F04778

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM