



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
Manila

RM/RM-261

May 5, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the memorandum dated April 28, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, forwarding the request of **District Engineer Ulysses C. Llado**, Nueva Ecija 2<sup>nd</sup> DEO, for modification of the project listed below:

LOCA TION	Project Description		Physical Target/ Cost	
	UACS No.: 165004050307420		Original	New
	As per GAA	As modified		
Cabiao, Nueva Ecija	Locally – Funded Projects – Roads and Bridges –Local Roads – Concreting of Road, Brgy. Bagong Sikat, Cabiao, Nueva Ecija	Locally – Funded Projects – Roads and Bridges –Local Roads – Concreting of Road, Brgy. Bagong Sikat, Cabiao, Nueva Ecija	-	0.55056 ln-km
	[Construction of Concrete Road]	[Construction of Concrete Road]	Unit Cost ('000):	Unit Cost ('000):
			-	P3,632.40/ln-km
			Allocation ('000):	Est. Cost ('000):
			P2,000	P2,000
Reason/s for Modification: Modification was sought to reflect the physical target based on actual verification/validation on actual field condition and inclusion of Item 101(3)b2 – Removal of Actual Structure/Obstruction (0.20m thk).				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

**ROMEO S. MOMO, CESO I**  
Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

*[Signature]*  
Secretary

WIN7E01645

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD