



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
 Manila

May 2, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
 Secretary  
 This Department

This has reference to the memorandum dated April 21, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, relative to the request for modification of Pampanga 2<sup>nd</sup> DEO on the project listed below:

LOCATION	Project Description		Physical Target/ Cost	
	UACS NO.: 165004050307451			
	As per GAA	As modified	Original	New
Guagua, Pampanga	Locally-Funded Projects – Roads and Bridges – Local Roads – Road Concreting in Rizal, Guagua, Pampanga	Locally-Funded Projects – Roads and Bridges – Local Roads – Road Concreting in Rizal, Guagua, Pampanga	0.307 In-km	0.6028 In-km
	[Construction of Concrete Road]	[Construction of Concrete Road]	<b>Unit Cost ('000):</b> P6,514.66/ In-km	<b>Unit Cost ('000):</b> P3,317.85/ In-km
			<b>Alloc. ('000):</b> P2,000.0	<b>Est. Cost ('000):</b> P2,000.0
<b>Reason/s for Modification:</b> / Modification was sought due to <b>increase in physical target</b> based on approved Program of Works and Plans and to maximize fund allocation.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

**ROMEO S. MOMO, CESO I**  
 Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**


**MARK A. VILLAR**  
 Secretary

Department of Public Works and Highways  
 Office of the Secretary



WIN7F04597

**Note:** Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
 Manila

May 2, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
 Secretary  
 This Department

This has reference to the memorandum dated April 21, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, relative to the request for modification of Pampanga 2<sup>nd</sup> DEO on the project listed below:

LOCA TION	Project Description		Physical Target/ Cost	
	UACS NO.: 165004050307471		Original	New
Lubao, Pampanga	As per GAA	As modified		
	Locally-Funded Projects – Roads and Bridges – Local Roads – Road Concreting in San Roque, Dau, Lubao, Pampanga  <i>[Construction of Concrete Road]</i>	Locally-Funded Projects – Roads and Bridges – Local Roads – Road Concreting in San Roque, Dau, Lubao, Pampanga  <i>[Construction of Concrete Road]</i>	0.288 In-km	✓0.5577 In-km
			<b>Unit Cost ('000):</b>  P6,944.44/ In-km	<b>Unit Cost ('000):</b>  P3,586.15/ In-km
			<b>Alloc. ('000):</b>  P2,000.0	<b>Est. Cost ('000):</b>  P2,000.0
<b>Reason/s for Modification:</b> Modification was sought due to <b>increase in physical target</b> based on approved Program of Works and Plans and to maximize fund allocation.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

**ROMEQ.S. MONO, GSO-1**  
 Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
 Secretary

Department of Public Works and Highways  
 Office of the Secretary

WIN7F04598

**Note:** Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD