

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

MAY 23 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This has reference to the memorandum dated May 8, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, relative to the request for modification of Pampanga 2nd DEO on the project listed below:

LOCATION	Project Description		Physical Target/ Cost	
	UACS NO.: 292003020402583			
	As per GAA	As modified	Original	New
Lubao, Pampanga	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Slope Protection along GDPC, Sta. Theresa – Sta. Rita Section A, Lubao, Pampanga, Sta. 0+000 – Sta. 0+179.96	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Slope Protection along GDPC, Sta. Theresa – Sta. Rita Section A, Lubao, Pampanga, Sta. 0+000 – Sta. 0+205	-	4,602.6 m ²
			Unit Cost ('000):	Unit Cost ('000):
			-	P5.43/m ²
	<i>[Construction of Slope Protection Structure]</i>	<i>[Construction of Slope Protection Structure]</i>	Alloc. ('000):	Est. Cost ('000):
			P25,000.0	P25,000.0
Reason/s for Modification: Modification was sought due to change in station limit and to reflect the physical target based on actual field validation and as considered in the approved Program of Works and Plans and to maximize fund allocation.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MORA, CESO I
 Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

RAUL CRISIS
 Undersecretary
 Officer-in-Charge

Department of Public Works and Highways
 Office of the Secretary



Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

MAY 23 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This has reference to the memorandum dated May 8, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, relative to the request for modification of Pampanga 2nd DEO on the project listed below:

LOCATION	Project Description		Physical Target/ Cost	
	UACS NO.: 292003020402586			
	As per GAA	As modified	Original	New
Porac, Pampanga	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction/ Maintenance of Flood Mitigation Structures & Drainage System – Restoration of Slope Protection along Mancatian River, Sta. 0+290.16 – Sta. 0+434.43	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction/ Maintenance of Flood Mitigation Structures & Drainage System – Restoration of Slope Protection along Mancatian River, Sta. 0+434.43 – Sta. 0+587.97	-	3,551.38 m ²
	[Construction of Slope Protection Structure]	[Construction of Slope Protection Structure]	Unit Cost ('000): -	Unit Cost ('000): P8.165/m ²
			Alloc. ('000): P29,000.0	Est. Cost ('000): P29,000.0
Reason/s for Modification: Modification was sought due to change in station limit and to reflect the physical target based on actual field validation and as considered in the approved Program of Works and Plans and to maximize fund allocation.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO-I
 Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

RAUL E. ASIS
 Undersecretary
 Officer-in-Charge

Department of Public Works and Highways
 Office of the Secretary

WIN7F04746

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

MAY 23 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This has reference to the memorandum dated May 8, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, relative to the request for modification of Pampanga 2nd DEO on the project listed below:

LOCATION	Project Description		Physical Target/ Cost	
	UACS NO.: 292003020402582			
	As per GAA	As modified	Original	New
Lubao, Pampanga	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Slope Protection along GDPC, Sta. Theresa – San Pablo II Section B, Lubao, Pampanga, Sta. 0+000 – Sta. 0+191.01	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Slope Protection along GDPC, Sta. Theresa – San Pablo II Section B, Lubao, Pampanga, Sta. 0+000 – Sta. 0+225	-	5,049.6 m ²
	[Construction of Slope Protection Structure]	[Construction of Slope Protection Structure]	Unit Cost ('000): -	Unit Cost ('000): P5.35/m ²
			Alloc. ('000): P27,000.0	Est. Cost ('000): P27,000.0
Reason/s for Modification: Modification was sought to reflect the physical target based on approved Program of Works and Plans and to maximize fund allocation.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO-I

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MAUL E. ASIS


Undersecretary
 Officer-in-Charge

Department of Public Works and Highways
 Office of the Secretary



WIN7F04752

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

MAY 23 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This has reference to the memorandum dated May 8, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, relative to the request for modification of Pampanga 2nd DEO on the project listed below:

LOCATION	Project Description		Physical Target/ Cost	
	UACS NO.: 165004050307474		Original	New
	As per GAA	As modified		
Floridablanca, Pampanga	Locally-Funded Projects – Roads and Bridges – Local Roads – Road Concreting in San Jose, Floridablanca, Pampanga	Locally-Funded Projects – Roads and Bridges – Local Roads – Road Concreting in San Jose, Floridablanca, Pampanga	-	CW1- 0.4104 ln-km CW2- 338.16 m ²
	[Construction of Concrete Road]	[CW1- Construction of Concrete Road] [CW2-Construction of Slope Protection Structures]	Unit Cost ('000): -	Unit Cost ('000): CW1- P3,344.05/ ln-km CW2- P1.86/m ²
			Alloc. ('000): P2,000.0	Est. Cost ('000): P2,000.0 CW1- 1,372.40 CW2- 627.60
Reason/s for Modification: Modification was sought to reflect the physical target and inclusion of Slope Protection Structure based on actual field validation/condition and as considered in the approved Program of Works and Plans				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, RESO I
 Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

RAULZ. VASIS
 Undersecretary
 Officer-in-Charge

Department of Public Works and Highways
 Office of the Secretary

WIN7F04754

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

MAY 23 2017

MEMORANDUM

FOR : MARK A. VILLAR
 Secretary
 This Department

This has reference to the memorandum dated May 8, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, relative to the request for modification of Pampanga 2nd DEO on the project listed below:

LOCATION	Project Description		Physical Target/ Cost	
	UACS NO.: 165004050307458			
	As per GAA	As modified	Original	New
Lubao, Pampanga	Locally-Funded Projects – Roads and Bridges – Local Roads – Riprapping/Upgrading of Road in Del Carmen, Lubao, Pampanga [Construction of Concrete Road]	Locally-Funded Projects – Roads and Bridges – Local Roads – Riprapping/Upgrading of Road in Del Carmen, Lubao, Pampanga [CW1- Construction of Concrete Road] [CW2-Construction of Slope Protection Structures]	-	CW1- 0.5834 ln-km CW2- 235.12 m ²
			Unit Cost ('000):	Unit Cost ('000):
			-	CW1- P2,191.98/ln-km CW2- P3.07/m ²
			Alloc. ('000):	Est. Cost ('000):
			P2,000.0	P2,000.0 CW1- 1,278.80 CW2- 721.20
Reason/s for Modification: Modification was sought to reflect the physical target and inclusion of Slope Protection Structure based on actual field validation/condition and as considered in the approved Program of Works and Plans				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MORA, CESO I

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED

RAUL C. ASIS

Undersecretary
 Officer-in-Charge

Department of Public Works and Highways
 Office of the Secretary



WIN7F04747

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD