



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

RSM/NCR-588

May 16, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 26 April 2017 of **DPWH NCR Director MELVIN B. NAVARRO**, endorsing the request of District Engineer **ROSELLER A. TOLENTINO** Quezon City 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
Brgy. San Bartolome Phase V, Quezon City	UACS: 292003020401608			
	MFO 2 : Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, - Malabon-Tullahan River Improvement, Brgy. Bagbag, Quezon City	MFO 2 : Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Malabon-Tullahan River Improvement, Brgy. San Bartolome Phase V , Quezon City	908 Lm	968 Lm
			Unit Cost: P110.132T/Lm	Unit Cost: P103.306T/Lm
	(Construction of Flood Mitigation Structure)	(Construction of Flood Mitigation Structure)	Allocation: PhP 100M	Estimated Cost: PhP 100M
Justification: <ul style="list-style-type: none">Transfer of barangay. Malabon Tullahan River Improvement in Brgy. Bagbag, Q.C is already included in the project being implemented by UPMO - Flood Control Management Cluster.Hence, it is transferred to Brgy. San Bartolome Phase V to prevent soil erosion and overflowing of creek to adjacent private property during heavy down pour.Increase in physical target is due to the decrease in earthworks.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary

WIN7F04641

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM