



RSM/NCR-594

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 16, 2017


**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 26 April 2017 of **DPWH NCR Director MELVIN B. NAVARRO**, endorsing the request of District Engineer **ROSELLER A. TOLENTINO** Quezon City 1<sup>st</sup> District Engineering Office, for the **modification** of the hereunder stated project:


Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	<b>UACS: 292003020401611</b>			
Brgy. Sta. Lucia, Quezon City	<b>MFO 2 : Flood Management Services</b> - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Malabon-Tullahan River Improvement, Sta. 8+100 to Sta. 8+750, Tullahan, Quezon City	<b>MFO 2 : Flood Management Services</b> - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Malabon-Tullahan River Improvement, <b>Brgy. Sta. Lucia</b> , Quezon City	908 Lm ✓	993 Lm ✓
	(Construction of Flood Mitigation Structure)	(Construction of Flood Mitigation Structure)	<b>Unit Cost:</b> P110.132T/Lm	<b>Unit Cost:</b> <b>P100.705T/Lm</b>
			<b>Allocation:</b> PhP 100M	<b>Estimated Cost:</b> PhP 100M
<b>Justification:</b> <ul style="list-style-type: none"><li>• Identification of project location and increase in physical target.</li><li>• Sta. 8+100 to Sta. 8+750 covers 2 barangays (Sta. Monica &amp; Sta. Lucia, Left &amp; Right banks), however, Improvement at Brgy. Sta. Monica is already included in the GAA, hence, the modified project focused on the banks of Brgy. Sta. Lucia.</li><li>• Increase in physical target is due to decrease in volume of earthworks.</li></ul>				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**ROMEO S. MOMO, CESO-I**  
Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

  
**MARIA CATALINA E. CABRAL, PhD, CESO I**  
Senior Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN7F04658

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.