



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

ASM/NCR-589

May 16, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 26 April 2017 of **DPWH NCR Director MELVIN B. NAVARRO**, endorsing the request of District Engineer **ROSELLER A. TOLENTINO** Quezon City 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS: 292003020401540			
Brgy. Batasan Hills Phase IV, Quezon City	MFO 2 : Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, - Construction of Slope in Marikina River - Brgy. Silangan, Quezon City	MFO 2 : Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection in Marikina River - Brgy. Batasan Hills Phase IV , Quezon City	200 Lm ✓	205 Lm ✓
			Unit Cost: P500T/Lm	Unit Cost: P487.804T/Lm
	<i>(Construction of Flood Mitigation Structure)</i>	<i>(Construction of Slope Protection Structure)</i>	Allocation: PhP 100M	Estimated Cost: PhP 100M
Justification: <ul style="list-style-type: none">Transfer of location to continue the already started projects, and to help complete the Master Plan for Marikina River along Brgy. Bagong Silangan.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL V. VABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary

WIN7F04635

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

00-499