

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

OFFICE OF THE SECRETARY

Manila

April 25, 2017

MEMORANDUM

FOR

MARK A. VILLAR

Secretary

This Department

This refers to the memorandum dated 18 April 2017 of **DPWH NCR Director MELVIN B. NAVARRO**, endorsing the request of District Engineer **ROSELLER A. TOLENTINO** Quezon City 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA UACS: 103004010310215	as modified	per GAA/Original	as modified
Brgy. Masambong, Quezon City	Locally Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities, Construction of Barangay Hall, Masambong, Quezon City	Locally Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities, Construction of Multi-Purpose Building, Brgy. Masambong, Quezon City (Construction of Multi Purpose Building)	1 Bldg.	1 Bldg.
			Unit Cost: P10,000.00/Bldg.	Unit Cost: P10,000.00/Bldg.
	(Construction of Multi Purpose Building)		Allocation: PhP 10M	Estimated Cost:

Justification:

• Change on project title from Construction of "Barangay Hall" to Construction of "Multi-Purpose Bldg.", and addition of the word "Brgy".

There is already an existing Brgy. Hall at Brgy. Masambong, hence, the project is modified to Multi-Purpose building for use of the resident in their activities.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hefeof is recommended.

ROMEO S. MOMO

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/RSM



3