

May 29, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 24 May 2017 of **DPWH NCR, Director MELVIN B. NAVARRO**, endorsing the request of District Engineer, **ROSELLER A. TOLENTINO**, Quezon City 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:103004010309929			
Poinsettia st. Brgy. Commonwealth, Quezon City	Locally Funded Projects, VIILP – Buildings and Other Structures – Multipurpose/ Facilities Construction of Multi- Purpose Building along St. Joseph St. Brgy. Commonwealth, Q.C <i>(Construction of Multipurpose Building)</i>	Locally Funded Projects, VIILP – Buildings and Other Structures – Multipurpose/ Facilities Rehabilitation and Major Repair of Multi-purpose Building at Poinsettia St. Brgy. Commonwealth, Q.C <i>(Rehabilitation/Major Repair Multi Purpose Building)</i>	1 bldg	1 bldg
			Unit Cost: P3,000.00/bldg	Unit Cost: P3,000.00/bldg
			Allocation: Php 3,000M	Estimated Cost: Php 3,000M
Justification: Transfer of location from “St. Joseph St.” to “Poinsettia St.”, and change of scope of work from “Construction” to “Rehabilitation” since the building is already existing.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F04863