



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

RSM/NCR-623

May 29, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the 1ST Endorsement dated May 10, 2017 from **Reg'l. Dir. MELVIN B. NAVARRO**, DPWH NCR, forwarding the request for modification of **OIC-District Engineer Corazon V. Cabatbat**, Las Piñas-Muntinlupa District Engineering Office, dated March 27, 2017, for the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS No.: 292003020401675			
	As per GAA	As modified	Original	New
Muntinlupa City	MFO 2 – Flood Management Services – Construction Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structures and other improvement at Magdaong Creek towards Laguna de Bay, Muntinlupa City [Construction of Flood Mitigation Structure]	MFO 2 – Flood Management Services – Construction Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structures and other improvements at Muntinlupa Sports Complex along Laguna de Bay, Barangay Tunasan, Muntinlupa City [Construction of Flood Mitigation Structure]	240 lm	95 lm
			Unit Cost('000): P83.333/lm	Unit Cost('000): P210.53/lm
			Alloc.('000): P20,000.0	Est.Cost ('000): P20,000.0
Reason/s for modification: Modification was sought due to change of project location from Magdaong Creek to Muntinlupa Sports Complex, both in Muntinlupa City and decrease in physical target brought by the need to change the design from grouted riprap to sheet pile with a length of 14m.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7F04832