



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

16 May 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is Memorandum dated 15 May 2017 of **OIC-Regional Director POL M. DELOS SANTOS**, DPWH-XIII, requesting for approval of the Modification of project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
Locally – Funded Projects: VIILP – Road and Bridges – Local Roads NRJ Rizal – Togbongon – Mat-I – Mabini – Trinidad, Surigao del Norte Allocation : P 176.60 Million Physical Target : - Unit Cost : -	Locally – Funded Projects: VIILP – Road and Bridges – Local Roads Construction of NRJ Rizal – Togbongon – Mat-I – Mabini – Trinidad including Bridge, Surigao del Norte Allocation : P 176.60 Million (Total) P 140,770,950.00 (Construction of Concrete Road) P 35,829,050.00 (Construction of Bridge) Physical Target : 9.50 lane km (Construction of Concrete Road) 381.60 sq.m. (Construction of Bridge) Unit Cost : P 14,817,994.74/lane km (Construction of Concrete Road) P 93,891.64/sq.m. (Construction of Bridge)

JUSTIFICATION:

Modification is requested to change the project title from "NRJ Rizal – Togbongon – Mat-I – Mabini – Trinidad, Surigao del Norte" as reflected in the FY 2017 GAA, to "Construction of NRJ Rizal – Togbongon – Mat-I – Mabini – Trinidad including Bridge, Surigao del Norte". It is informed that the inclusion of the construction of bridge is necessary based on the actual field requirements. Further, to indicate the physical target since it was not provided in the FY 2017 GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED / ~~DISAPPROVED~~

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary

