



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

May 12, 2017

MEMORANDUM

FOR : Secretary MARK A. VILLAR

This has reference to the Memorandum dated April 24, 2017 of Regional Director Ador G. Canlas, DPWH Region VII, favorably endorsed the request for project modification of District Engineer Francis Antonio L. Flores, Bohol 1st DEO, which is included in the FY 2017 General Appropriations Act (GAA), to wit:


FROM	TO
MFO 1 - National Road Network Services Construction and Maintenance of Bridges along National Roads - Construction of New Permanent Bridges Construction of Concrete Bridge - New Abatan Br. along Tagbilaran North Rd (Tagbilaran-Jetafe Sect) Allocation (P) 19.56 Million Physical Target 842 square meters Unit Cost (P) 23,230.40 /square meter	MFO 1 - National Road Network Services, Construction and Maintenance of Bridges along National Roads - Construction of New Permanent Bridges Construction of Steel Bridge - New Abatan Br. along Tagbilaran North Rd (Tagbilaran-Jetafe Sect) Allocation (P) 19.56 Million Physical Target 672.53 square meters Unit Cost (P) 29,084.20 / square meter

JUSTIFICATION:

The modification is requested to reflect correct the type of work from concrete bridge to steel bridge since the allocation is not sufficient to construct a concrete bridge. Likewise, physical target decreased from **842 square meters** to **672.53 square meters** based on the result of actual field survey.


Attached are the required documents such as Approved Program of Works, Approved Budget Cost (ABC), Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification, Approved GAA 2017 and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


ROBERTO R. BERNARDO
Assistant Secretary
Regional Operations in Visayas

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary


RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Cc: Undersecretary MARIA CATALINA E. CABRAL, PhD.
PPP and Planning Service

3.4 MBB/APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN7C01796